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APPLICATION AND CERTIFICATE FOR PAYMENT

TO: Villiage of Ruidoso PROJECT: Phase 1A - Sludge Handling APPLICATIONNO.: 9 Distribution to:

(Owner) 313 Cree Meadows Drive and Ultraviolet Disinfection [ ] OWNER

Ruidoso, NM 88345 Facilities 2008 [ ] ARCHITECT
PERIOD TO: 31-Jul-09 [ ] CONTRACTOR
FROM: Tatsch Construction, Inc. VIA: Angel Campos [1]
(Contractor) 208 Highway 180 West (AE) Molzen-Corbin & Associates, P.A. [1]
Silver City, New Mexico 88061 2701 Miles Road, SE PROJECT NO.:
Albuquerque, NM 87106
CONTRACT FOR: General Construction CONTRACT DATE: 22-Sep-08

CONTRACTORS APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the

Contract. Continuation Sheet is attached.

CHANGE ORDER SUMMARY

Change orders approved in ADDITIONS DEDUCTIONS
previous months by Owner 1. ORIGINAL CONTRACTSUM. . ..................... $6,794,274.00
Number Date Approved 2. Net change by Change Orders . ..................... T §65,044.13
1 12-Mar-09 $22,505.16
2 22-Apr-09 $72,853.88 3.CONTRACTSUMTODATE. ............oovvvvnn. .. $6,859,318.13
3 17-Jun-09 $14,695.41 Lines 4 through 8 should not include taxes.
4. Total Completed & StoredtoDate . . ................ $6,101,097.10
(Column G on Continuation Sheet)
5. Retainage:
Approved this Month
Number Date Approved Total Retainage is total
NA NA in Column | on Continuation Sheet(s))...................ov0ss
TOTALS $87,549.29 $22,505.16 6. Total Earned Less Retainage . . ..................... $6,101,097.10
Net Change by Change Orders $65,044.13 (Line 4 less Line 5)
7. Less Previous Certificates For Payment . .............. $5,073,397.72
The undersigned Contractor certifies that to the best of the (Line 6 from prior Certificate)
antract?rs lknowledge, information and belief the. Work covered 8. Current Payment DU . . . . ..o oo $1,027,699.38
this Application for Payment has been completed in accordance 9. Plus Applicable T ¢ ) T 4553884
with the Contract Documents, that all amounts have been paid by ~ERERCppicate laxes a ) 3.3750% _ 95523884
the Contractor for Work for which previous Certificates for 10. Current Payment Due Including Taxes .......... $1,082,938.22
Payment were issued and payments received from the Owner, 11. Balance To Finish, Plus Retainage .. ................. $758,221.03
and that current payment shown herein is now due. (excluding taxes)
CONTRACTOR:  Tatsch Construction, Inc.
By: il 6-Aug-09
Richard A. Rogers, Vice President
ENGINEER'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED  .......ooiiiii $lOB2428 22
(Attach explanation if amount certified differs from the amount applied for.)
In accordance with the Contract Documents, based on on-site ENGINEER: Molzen-Corbin & Associates
observations and the data comprising the above application, the
Engineer certifies to the Owner that to the best of the Engineer's . n o =
knowledge, information and belief the Work has progressed as By L\/mcjk LQL@W-“ Oy Date: %},[ tl/g =1
indicated, the quality of the Work is in accordance with the This Certificate is fiotnegotiable. The AMOUNT'CERTIFIED is payable only N
Contract Documents, and the Contractor is entitled to payment of to the Contraclor named herein. Issuance, payment and acceptance of
the AMOUNT CERTIFIED. payment are without prejudice lo any rights of the Owner or Contractor

under this Contract.

OWNER'S AUTHORIZATION FOR PAYMENT

By: Date: By: WMH Date: }/}// 37/& 7
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APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 9
Contractor's signed Certification is attached. APPLICATION DATE: 6-Aug-09
in tabulations below, amounts are stated to the nearest dolar. PERIOD TG:  31-Jul-09
Use Column | on Contracts where variable retainage for line items may appiy. PROJECT NO.:
A B C D E F G H i
{TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS| THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLICATION STCRED AND STORED C-G}
(D+E) {NOTIN TO DATE
DORE) (D+E+F)
1.00° [Bid Ttem No. T - Sfudge Thickening and Dewatering Facilities
1.01 |Supervisicn, Layout and Temporary Facilities 187,834.00 166,885.00 2,532.00 169,417.00( 90.20 18,417.00
102 |Skuctural Excavation 110,087.00 110,087.00 110,087.00( 100.00
103 |Structural Backfill 122,582.00 122,582.00 122,582.00( 100.00
1.04 |Concrete Formwork 78,775.00 74,717.43 5,057.57 79,775.00( 100.60
105 [Concrete Place and Finish 101,951.00 92,155.23 9,795.77 101,85£.00( 400.00
106 [Reinforcing Materials 28,788.00 28,788.00 28,788.00] 100.00
107 |Reinforcing Installation 14,438.00 14,439.00 14,439.00| £00.00
1.08 |Masonry 92,764.00 92,764.00 92,764.00( 00.00
109 |Structural & Misc. Metals Matesials 43,289.00 24,283.00 19,006.00 43,289.00] 100.00
.10 iStructural & Misc. Metals Installation 61,284.00 42,898.80 12,256.80 55,155.60] 90.00 6,128.40
141 {Perimeter Insulation 9,530.00 9,539.00 9,533.00( 100.00
1.12 idoint Sealants 375300 3,753.00
1.13 iGlazing 367.00 367.00 367.00{ 100.00
1.4 iHollow Metal and Hardware Materials 15,034.00 6,120.00 8,162.30 14,282.30| 95.00 751.70
1.15 {Hollow Metal and Hardware Installation 2,687.00 701.00 1,717.30 241830 90.00 268.70
1,16 {Overhead Doors - Materiats & Installation 13,871.00 13,871.00 13,871.00| 100.00
1.17 iKalwall Glazing Panels 6,398.00 6,398.00 6,298.00{ 100.00
1.18 |Metal Stud Framing & Fureing Materials 20,292.00 14,371.27 592073 20,202.0G{ 100.00
1.19 |Metai Stud Framing & Furring Installation 6,863.00 6,963.00 6,963.00( 100.00
1.20 (Batt Insulation 3,796.00 3.416.40 37960 3,796.00{ 100.00
1.21 |Painting - Inferior Masonsy 5,155.00 5,155.00 5,155.00{ 100.00
1.22 |Painfing - Exterior Masonry 4,468.00 4,468.00 4,468.00} 100.00
1.23 |Painting - Piping 5,087.00 2,543.50 2,543.50| 50.00 2,543.50
1.24 |Painting - Structural Steel 28,610.00 22,408.00 22,408.03| 80.00 5,602.00
1.25 |Painfing - Miscellaneous Melals 1,822.00 911.00 $11.06 50.00 911.00
1.26 |Painfing - Concrete Slabs 21,367.00 2,136.70 2,136.7¢ 10.00 19,230.30
1.27 |Specialties Materials 6,247.00 4,980.00 498000 79.72 1,267.00
1.28 |Speciafties Instattation 1,966.00 1,966.00
1.28 (Rotary Lobe Skudge Pumps Matesials 53,640.60 50,990.00 2,650.00 53,640.00( 100.00
1.30 [Rotary Lobe Studge Pumps Startup & Training 2,824.00 2,824.00
1.31 |End Suction Centrifugal Pumps Materiais 30,850.00 30,950.00 30,950.00( 109.00
1.32 |End Suction Centrifugal Pumps Starup & Training 1,629.00 1,629.00
1.33 |Positive Displacement Blowers Materials 121,558.00 121,558.00 121,558.00| 100.00
1.34 |Positive Displacement Blowers Startup & Training 6,398.00 6,398.00
1.35 |Contractor Furnished Precess Equipment Installation 18,468.00 16,621.20 16,621.20( 90.00 1,846.80
1.36 |Owner Furnished Polymer System Installation 727.00 690.65 690.65| 05.00 36.35
1.37 {Owner Fumished Gravity/Belt Thickener Installation 21,769.00 18,592.10 1,088.45 20,680.55| 95.00 1.068.45
1.38 [Cwner Fumished Conveyor Ingtallation 9,776.00 5,865.60 342160 9,287.20| 95.00 486.80
1.39 {Pre-engineered Metal Building Materials 120,744.00 120,744.00 120,744.00| 106.00
1.40 |Pre-engineered Metal Building Erection 42,036.00 3N, 1847 10,917.53 42,036.00| 100.00
1.41 [Structural Supports for Monorail Hoists 35,346.00 11,664.00 13,140.06 24.804.00( 70.17 10,542.00
142 |Monorail Hoists 16,619.00 18,619.00
143 |Process Piping - Materials 82,189.00 68,487.77 13,704.23 82,189.00} 100.00
1.44 |Process Piping - Installation 37,866.00 28,777.87 7,104.83 35,972.70; 8500 1,893.30
145 |Piug Valves Materfals 8,109.00 8,109.00 8,100.00] 100.00
146 |Swing Check Valves Malerials 2,254.00 2,254.00 2,254.00f 100.00
147 |Pipe Expansicn Joint Materials 4,328.00 4,328.00 4,328,001 100.00
148 |Presswe Tank Materials 11,347.00 677.00 10,670.00 11,347.00| 100.60
149 |Mechanical Permit 271.00 271.00 271.00| 160.00
1.50 [HVAC Rough-n 18,488.00 15,714.80 2,403.44 18,118.24| 98.00 369.76
1.51 {HVAC Equipment instaffation 16,550.00 12,412.50 12,442.50| 75.00 4,137.50
1.52 |HVAC Equipment Materials 27,109.00 24,376.41 2,732.59 27,109.00( 00.00 0.00
1.53 HVAC Trim 1,410.00 1410.00
1.54 {tinderground Drain Waste and Vent - Mat! & Ins{n 19,952.00 19,852.00 19,952.00| 100.00
1.55 {Above Ground DWV and Potable Water - Mat| & Instn 16,157.00 4,039.25 1,615.70 5,654.95 35.00 10,502.05
1.56 jAbove Ground LP Gas and LP Tanks - Mat| & lastn 18,302.00 18,302.00
1.57 [Plumbing Fixtures - Mat' & Instn 16,390.00 11,473.00 11,473.00) 70.00 4,917.06
1.58 |Underground P Gas 3,242.00 2,593.60 648.40 3,242.001 100.00
1.59 {Pipe Insutation 1,952.00 1.00 1.00] Q.05 1,951.00
Subtotal 1,771,015.001  1,351,078.20 253,023.19 18,120.00] 1,622,221.39 148,793.61
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APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 9
Contractor's signed Certification is attached. APPLICATION DATE: 6-Aug-09
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 31-Jul-09
Use Column | on Contracts where variable retainage for line items may apply. PROJECT NO.:
A B D | E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS| THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLICATION STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
D ORE) (D+E+F)
(balance brought forward) 1,771,015.00] 1,351,078.20 253,023.19 18,720.00] 1,622,221.38 148,793.61
1,60 |Electrical Mobilization 19,240.00 19,240.00 19,240.00| 100.00
1.61 |Electrical Equipment Materials 230,255.00 207,229.50 23,025.50 230,255.00( 100.00
1.62 |Electrical Equipment Installation 45,945.00 36,756.00 9,189.00 45,945.00| 100.00
1.63 |Light Fixtures Materials 12,439.00 4,975.60 6,219.50 11,195.10| 90.00 1,243.90
1.64 |Light Fixtures Installation 9,651.00 3,860.40 965.10 4,825.50| 50.00 4,825.50
1.65 |Generator Materials 39,037.00 39,037.00
1.66 |Generator Installation 5,639.00 5,639.00
1.67 |Conduit Materials 80,569.00 76,540.55 76,540.55| 95.00 4,028.45
1,68 |Conduit Installation 70,918.00 67,372.10 67,372.10| 95.00 3,545.90
1.69 [Cable Materials 69,756.00 20,926.80 41,853.60 62,780.40| 90.00 6,975.60
1.70 |Cable Installation 49,122.00 14,736.60 29,473.20 44,209.80( 90.00 4912.20
1.71 |Instrumentation & Controls Materials 244,525.00 244,525.00 244,525.00{ 100.00
1.72 |Instrumentation & Controls Installation 46,519.00 4,651.90 32,563.30 37,215.20| 80.00 9,303.80
1.73 |Instrumentation and Controls Testing & Startup 16,262.00 16,262.00
Total for Bid Item #1 2,710,892.00( 1,807,367.65 640,837.39 18,120.00| 2,466,325.04| 90.98 244,566.96
2.00 |Bid item No. 2 - Aerobic Digester Structure
2,01 |Layout and Temporary Facilities 7,328.00 7,328.00 7,328.00| 100.00
2.02 |Structural Excavation and Backfill 8,558.00 8,558.00 8,556.00| 100.00
2.03 |Concrete Formwork 182,560.00 182,560.00 182,560.00| 100.00
2.04 |Concrete Place and Finish 205,965.00 205,965.00 205,965.00| 100.00
2.05 |Reinforcing Materials 112,345.00 112,345.00 112,345.00( 100.00
2.06 |Reinforcing Installation 71,113.00 71,113.00 71,113.00( 100.00
2.07 |Structural & Misc. Metals Materials 40,055.00 20,391.00 19,664.00 40,055.00( 100.00
2.08 |Structural & Misc. Metals Installation 9,467.00 4,734.00 4,733.00 9,467.00| 100.00
2.09 |Painting - Interior Concrete Coatings 94,189.00 94,189.00 94,189.00| 100.00
2.10 |Painting - Exterior Concrete Coatings 11,357.00 11,357.00 11,357.00| 100.00
211 |Painting - Piping 2,912.00 1,456.00 1,456.00 2,912,00] 100.00
2.12 |Submersible Mixers Materials 75,027.00 75,027.00 75,027.00| 100.00
213 |Submersible Mixers Startup & Training 3,948.00 3,948.00
2.14 |Aeration Equipment Materials 554,863.00 554,863.00 554,863.00| 100.00
2.15 |Aeration Equipment Startup & Training 29,204.00 29,204.00
2.16 |Stop Plates Materials 15,085.00 15,085.00 15,085.00( 100.00
217 |Process Equipment Installation 30,097.00 27,525.00 2,572.00 30,097.00( 100.00
2.18 |Process Piping - Materials & Installation 22,543.00 21,415.85 1,127.15 22,543.00( 100.00
2.19 |Butterfly Valves Materials 32,054.00 32,054.00 32,054.00( 100.00
2.20 |Electrical Equipment Materials 2,190.00 438.00 438.00| 20.00 1,752.00
2.21 |Electrical Equipment Installation 2,388.00 477.60 477.60| 20.00 1,910.40
2,22 |Light Fixtures Materials 4,412.00 4,412,00 4,412.00| 100.00
2.23 (Light Fixtures Installation 1,982,00 1,982.00
2.24 (Conduit Materials 18,460.00 14,768.00 1,846.00 16,614.00| 90.00 1,846.00
2,25 |Conduit Installation 14,392.00 11,513.80 1,439.00 12,952.80( 90.00 1,439.20
2.26 |Cable Materials 10,323.00 5,161.50 5,161.50| 50.00 5,161.50
2.27 |Cable Installation 9,073.00 4,536.50 4,536.50| 50.00 4,536.50
2.28 |Instrumentation & Controls Materials 21,276.00 19,573.92 19,573.92| 92.00 1,702.08
2.29 |Instrumentation & Controls Installation 13,339.00 6,669.50 6,669.50| 50.00 6,669.50
2.30 |Instrumentation and Controls Testing & Startup 3,129.00 3,129.00
Total for Bid Item #2 1,609,634.00| 1,397,220.65 149,133.17 1,546,353.82| 96.07 63,280.18
Subtotal 4,320,526.00| 3,204,588.30 789,970.56 18,120.00| 4,012,678.86 307,847.14
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APPLICATION AND CERTIFICATE FOR PAYMENT, containing

Contractor's signed Certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

APPLICATION NUMBER: 9

APPLICATION DATE: 6-Aug-09
PERIOD TO: 31-Jul-09

Use Column | on Contracts where variable retainage for line items may apply. PROJECT NO.:
A B D | E F G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS| THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLICATION STORED AND STORED (C-G)
(D+E) (NOTIN TODATE
DORE) (D+E+F)
(balance brought forward) 4,320,526.00| 3,204,588.30 789,970.56 18,120.00] 4,012,678.86 307,847.14
3.00 (Bid Item No. 3 - Building and Thickener Drain Lift Stations
3.01 |Layout and Temporary Facilities 5,468.00 5,468.00 5,468.00( 100.00
3.02 |Demolition 6,731.00 6,731.00 6,731.00( 100.00
3.03 |General Excavation and Backfill 2,722.00 2,722.00 2,722.00( 100.00
3.04 |Concrete Formwork 6,353.00 6,353.00 6,353.00( 100.00
3.05 |Concrete Place and Finish 15,584.00 15,584.00 15,584.00( 100.00
3.06 |Reinforcing Materials 3,053.00 3,053.00 3,053.00( 100.00
3.07 |Reinforcing Installation 2,131.00 2,131.00 2,131.00( 100.00
3.08 |Structural & Misc. Metals Materials 10,775.00 10,775.00 10,775.00| 100.00
3.09 |Structural & Misc. Metals Installation 6,187.00 6,187.00 6,187.00( 100.00
3.10 |Painting - Manhole Interior Concrete 17,889.00 17,889.00 17,889.00( 100.00
3.11 |Painting - Piping 3,188.00 3,188.00 3,188.00( 100.00
3.12 |Painting - Structural Steel 1,895.00 1,895.00
3.13 |Painting - Exterior Concrete Slab 1,377.00 1,377.00
3.14 |Submersible Sewage Pumps Materials 78,049.00 78,049.00 768,049.00| 100.00
3.15 |Submersible Sewage Pumps Startup & Training 4,108.00 4,108.00
3.16 |Process Equipment Installation 3,309.00 3,309.00 3,309.00| 100.00
3.17 |Monorail Hoists and Structural Supports - Mat' & Instn 19,016.00 15,213.00 15,213.00( 80.00 3,803.00
3.18 |Precast Manholes Materials 24,536.00 24,536.00 24,536.00( 100.00
3.19 |Precast Manholes Installation 5,322.00 5,322.00 5,322.00( 100.00
3.20 |Process Piping - Materials & Installation 26,496.00 26,496.00 26,496.00| 100.00
3.21 |Plug Valves Materials 1,559.00 1,559.00 1,559.00( 100.00
3.22 |Electrical Equipment Materials 2,687.00 2,418.30 2,418.30( 90.00 268.70
3.23 |Electrical Equipment Installation 2,270.00 2,043.00 2,043.00( 90.00 227.00
3.24 |Light Fixtures Materials 1,662.00 1,662.00 1,662.00( 100.00
3.25 |Light Fixtures Installation 1,456.00 728.00 728.00{ 50.00 728.00
3.26 |Conduit Materials 10,041.00 9,036.90 1,004.10 10,041.00| 100.00
3.27 |Conduit Installation 7,806.00 7,025.40 7,025.40( 90.00 780.60
3.28 |Cable Materials 2,717.00 2,717.00 2,717.00( 100.00
3.29 [Cable Installation 2,396.00 2,324.12 2,32412| 97.00 71.88
3.30 |Instrumentation & Controls Materials 10,546.00 10,546.00 10,546.00| 100.00
3.31 [Instrumentation & Controls Installation 4,046.00 2,832.20 2,832.20( 70.00 1,213.80
3.32 |Instrumentation and Controls Testing & Startup 3,438.00 3,438.00
Total for Bid Item #3 294,813.00 250,627.30 26,274.72 276,902.02| 93.92 17,910.98
Subtotal 4,615,339.00| 3,455,215.60 816,245.28 18,120.00( 4,289,580.88 325,758.12
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APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER. 9
Contractor's signed Certification is attached. APPLICATION DATE: 6-Aug-09
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO:; 31-Jul-09
Use Column | on Contracts where variable retainage for line items may apply. PROJECT NO.:

A B D] E F G H [
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS| THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH

APPLICATION STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
DORE) (D+E+F)

{balance brought forward) 4,615,339.00| 3,455,215.60 816,245.28 18,120.00 4,289,580.88 325,758.12
4,00 (Bid Item No. 4 - Temporary WAS Pump Station
4.01 [Layout and Temporary Facilities 673.00 673.00 673.00| 100.00
4,02 (Demolition 494.00 494,00 494.00| 100.00
4.03 |General Excavation and Backfill 1,621.00 1,621.00 1,621.00| 100.00
4.04 |Concrete 920.00 920.00 920.00( 100.00
4.05 |Misc. Metals Materials 1,918.00 1,918.00 1,918.00| 100.00
4,06 |Misc. Metals Installation 797.00 797.00 797.00( 100.00
4.07 |Rotary Lobe Sludge Pump Materials 19,255.00 19,000.00 255.00 19,255.00( 100.00
4,08 |Rotary Lobe Sludge Pump Startup & Training 1,013.00 1,013.00
4.09 |Process Equipment Installation 1,153.00 1,153.00 1,1563.00 100.00
4,10 |Hot Box Materials 12,608.00 11,977.60 630.40 12,608.00( 100.00
4.11 |Hot Box Installation 573.00 544,35 28.65 573.00( 100.00
4.12 |Process Piping - Mat! & Insthn 8,291.00 746190 663.28 8,125.18| 98.00 165.82
4.13 |Plug Valve Materials 385.00 385.00 385.00( 100.00
4.14 |Air Release Valve Materials 1,703.00 296.84 1,406.16 1,703.00| 100.00
4.15 |Pipe Expansion Joint Materials 562.00 562.00 562.00( 100.00
4.16 |Electrical Equipment Materials 5,033.00 5,033.00 5,033.00( 100.00
4.17 |Electrical Equipment Installation 4,400.00 4,400.00
4.18 |Conduit Materials 9,897.00 9,897.00 9,897.00| 100.00
4.19 (Conduit Installation 8,528.00 8,528.00 8,528.00( 100.00
4.20 |Cable Materials 2,272.00 1,817.60 1,817.60| 80.00 454.40
4.21 |Cable Installation 2,239.00 2,239.00
4.22 |Instrumentation & Controls Materials 11,084.00 8,313.00 8,313.00( 75.00 2,771.00
4.23 |Instrumentation & Controls Installation 3,099.00 3,099.00
4.24 (Instrumentation and Confrols Testing & Startup 2,262.00 2,262.00

Total for Bid Item #4 100,780.00 64,278.69 20,097.09 84,375.78| 83.72 16,404.22
5,00 |Bid Item No. 5 - Demalition of Existing Structures
5.01 |Demolition 112,686.00 107,052.00 107,052.00| 95.00 5,634.00
6.00 |Bid Item No. 6 - Site Grading and Paving Work
6.01 [Layout 6,053.00 3,026.50 3,026.50( 50.00 3,026.50
6.02 |Reclamation Seeding 8,872.00 8,872.00
6.03 |Site Excavation and Backfill 25,275.00 12,637.50 12,637.50( 50.00 12,637.50
6.04 |Asphalt Paving and Base Course 89,173.00 89,173.00
6.05 |Riprap 60,011.00 48,008.80 48,008.80| 80.00 12,002.20

Total for Bid Item #6 189,384.00 125,711.20
7.00 |Bid Item No. 7 - Yard Piping
7.01 |Layout 11,862.00 11,862.00 11,862,00| 100.00
7.02 |Demolition 7,579.00 7.579.00 7,579.00( 100.00
7.03 |General Excavation and Backfill 1,332.00 1,332.00 1,332.00| 100.00
7.04 |Asphalt Patching 10,614.00 10,614.00
7.05 |Concrete Formwork 5,852.00 2,926.00 2,808.96 5,734.96| 98.00 117.04
7.06 |Concrete Place and Finish 11,865.00 5,932.50 5,695.20 11,627.70| 98.00 237.30
7.07 |Reinforcing 1,588.00 794.00 762.24 1,556.24| 98.00 31.76
7.08 |Misc. Metals Materials 24,641.00 24,641.00 24,641.00| 100.00
7.09 [Misc. Metals Installation 645.00 645.00 645.00| 100.00
7.10 |Utility Excavation 49,688.00 42,235.00 7,453.00 49,688.00| 100.00
7.11 |Utility Backfill 79,623.00 63,698.50 15,924.50 79,623.00| 100.00
7.12 |Precast Manholes Materials 22,524.00 20,724.00 1,800.00 22,524.00| 100.00
7.13 |Precast Manholes Installation 4,823.00 4,099.55 72345 4,823.00] 100.00
7.14 |Process Piping Materials 150,844.00 146,534.26 4,300.74 150,844.00| 100.00
7.15 |Procass Piping Installation 69,483.00 55,586.40 13,896.60 69,463.00| 100.00
7.16 |Plug Valve Materials 4,849.00 4,849.00 4,849.00| 100.00
717 | Total for Bid ltem #7 457,812.00 393,438.21 53,373.69 446,811.90( 97.60 11,000.10

Subtotal 5476,001.00| 4,019,984.50 889,716.06 18,120.00| 4,927,820.56 484,507.64
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CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 9
Contractor's signed Certification is attached. APPLICATION DATE: 6-Aug-09
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 31-Jul-09
Use Column | on Contracts where variable retainage for line items may apply. PROJECT NO.:

A B C D E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS| THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH

APPLICATION STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE
DORE) (D+E+F)

(balance brought forward) 5,476,001.00] 4,019,984.50 889,716.06 18,120.00]  4,927,820.56 484,507.64
8.00 |Bid Item No. 8 - Electrical Site Work
8.01 |Layout 2,134.00 2,134.00 2,134.00| 100.00
8.02 |Concrete and Reinforcing 1,908.00 1,908.00 1,908.00| 100.00
8.03 Misc. Metals 3,249.00 3,249.00 3,249.00| 100.00
8.04 |Electrical Equipment Materials 37,710.00 37,710.00 37,710.00 100.00
8.05 |Electrical Equipment Installation 29,184.00 20,184.00 29,184.00( 100.00
8.06 |Light Fixtures Materials 19,237.00 19,237.00 19,237.00| 100.00
8.07 [Light Fixtures Installation 13,772.00 13,772.00 13,772.00| 100.00
8.08 |Trench & Backfill 15,507.00 11,630.10 2,326.20 13,956.30| 90.00 1,550.70
8.09 [Conduit Materials 71,812.00 71,812.00 71,812.00/ 100.00
8.10 |Conduit Installation 53,089.00 39,817.00 13,272.00 53,089.00| 100.00
8.11 |Cable Materials 123,950.00 123,950.00 123,950.00| 100.00
8.12 |Cable Installation 75,310.00 67,779.00 67,779.00| 90.00 7,531.00

Total for Bid Item #8 446,862.00 225,296.10 212,484.20 437,780.30| 97.97 9,081.70
9.00 (Bid Item No. 9 - Select Engineering Fill
9.01 500 CY @ $56.19 28,095.00 28,095.00
10.00 |Bid Item No.10 - Ultraviolet Disinfection Structure
10.01 [Layout 1,595.00 1,595.00 1,595.00| 100.00
10.02 | Structural Excavation and Backfill 86,745.00 86,745.00 86,745.00( 100.00
10.03 |Concrete Formwork 39,579.00 37,600.05 1,978.95 39,579.00( 100.00
10.04 | Concrete Place and Finish 38,853.00 34,967.26 3,885.74 38,853.00( 100.00
10.05 | Reinforcing Materials 8,935.00 8,935.00 8,935.00| 100.00
10.06 |Reinforcing Installation 6,173.00 5,864.35 308.65 6,173.00( 100.00
10.07 | Structural & Misc. Metals Materials 49,588.00 23,938.00 25,650.00 49,588.00( 100.00
10.08 | Structural & Misc. Metals Installation 3,832.00 1,777.00 1,671.80 3,448.80| 90.00 383.20
10.09 |Painting - Interior Concrete 15,482.00 15,482.00 15,482.00| 100.00
10.10 | Painting - Exterior Concrete 826.00 826.00 826.00| 100.00
10.11 |Painting - Piping 1,201.00 1,201.00 1,201.00| 100.00
10.12 |Painting - Structural Steel 1,004.00 1,004.00
10.13 |UV Disinfection Equipment Materials 95,828.00 95,828.00
10.14 [UV Disinfection Equipment Startup & Training 5,044.00 5,044.00
10.15 | Submersible Pumps Materials 48,571.00 32,380.67 16,190.33 48,571.00( 100.00
10.16 | Submersible Pumps Startup & Training 2,557.00 2,557.00
10.17 | Slide Gates Materials 21,134.00 21,134.00 21,134.00( 100.00
10.18 | Pracess Equipment Installation 11,070.00 3,060.00 2,475.00 5,535.00| 50.00 5,535.00
10.19 |Fiberglass Shelter Materials 8,653.00 329.00 8,324.00 8,653.00| 100.00
10.20 |Fiberglass Shelter Installation 441.00 441.00 441.00| 100.00
10.21 |Parshall Flume Materials 5,015.00 5,015.00 5,015.00| 100.00
10.22 | Parshall Flume Installation 2,663.00 2,663.00 2,663.00| 100.00
10.23 | Monorail Hoists and Structural Supports - Mat| & Inst'n 17,614.00 13,211.00 13,211.00 75.00 4,403.00
10.24 |Jib Cranes Materials 3,483.00 3,483.00 3,483.00| 100.00
10.25 |Jib Cranes Installation 616.00 616.00 616.00{ 100.00
10.26 | Utility Excavation and Backdill 3,258.00 2,606.40 651.60 3,258.00( 100.00
10.27 |Process Piping - Mat'l & Inst'n 24,278.00 14,646.00 9,632.00 24,278.00| 100.00
10.28 |Plug Valves Materials 1,359.00 79.00 1,280.00 1,359.00| 100.00
10.29 | Electrical Equipment Materials 11,786.00 11,786.00 11,786.00| 100.00
10.30 |Eleclrical Equipment Installation 4,587.00 2,293.50 2,293.50| 50.00 2,293.50
10.31 | Conduit Materials 6,837.00 4,785.90 1,367.40 6,153.30| 90.00 683.70
10.32 | Conduit Installation 3,684.00 2,578.80 736.80 3,315.60| 90.00 368.40
10.33 | Cable Materials 5,012.00 3,508.40 3,508.40| 70.00 1,503.60
10.34 | Cable Installation 2,761.00 1,932.70 1,932.70( 70.00 828.30
10.35 (Instrumentation & Controls Materials 8,282.00 8,282.00 8,282.00| 100.00
10.36 |Instrumentation & Controls Installation 2,633.00 789.90 789.90| 30.00 1,843.10
10.37 | Instrumentation and Controls Testing & Startup 2,337.00 2,337.00

Total for Bid Item #10 553,316.00 322,875.43 105,828.77 428,704.20| 77.48 124,611.80

Subtotal 6,504,274.00( 4,568,156.03| 1,208,029.03 18,120.00| 5,794,305.06 646,296.14







CONTINUATION SHEET

Page 7 of 8 Pages

APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 9
Contractor's signed Certification is attached. APPLICATION DATE: 6-Aug-09
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 31-Jul-09
Use Column | on Contracts where variable retainage for line items may apply. PROJECT NO.:

A B [¢] D E F G H |
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS| THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH

APPLICATION STORED AND STORED (C-G)
(D+E) (NOTIN TO DATE'
DORE) (D+E+F)

(balance brought forward) 6,504,274.00] 4,568,156.03 1,208,029.03 18,120.00| 5,794,305.06 646,296.14
11,00 |Bid Item No.11 - Mobilization, Insurance and Bonds
11.01 {Insurance and Bonds 96,182.00 96,182.00 96,182.00| 100.00
11.02 |Permit 9,438.00 9,438.00 9,438.00| 100.00
11.03 |Mobilization 54,380.00 54,380.00 54,380.00| 100.00

Total for Bid Item #11 160,000.00 160,000.00 160,000.00 100.00
12.00 |Bid Item No.12 - Demobilization
12,01 |Demoilization 40,000.00 9,000.00 9,000.00| 22.50 40,000.00
13.00 (Bid Item No.13 - Electrical Service Allowance 29,049.39 29,049.39
13.10 |OCEC Installation plus Main Transformer 30,950.61 30,950.61 30,950.61| 100.00
14.00 |Bid Item No.14 - Testing Services Allowance -12,147.57 -12,147.57
14.01 |Testing Laboratories, Inc. Inv.#9684 29-Nov-08 2,062.93 2,062.93 2,062.93| 100.00
14.02 | Testing Laboratories, Inc. Inv.#9690 31-Dec-08 2,832.63 2,832.63 2,832.63| 100.00
14,03 |Testing Laboratories, Inc. Inv.#9696 30-Jan-09 3,111.05 3,111.05 3,111.05] 100.00
14.04 | Testing Laboratories, Inc. Inv.#9703 27-Feb-09 5,787.26 5,787.26 5,787.26| 100.00
14.05 | Testing Laboratories, Inc. Inv.#9709 31-March-09 5,840.48 5,840.48 5,840.48| 100.00
14.06 | Testing Laboratories, Inc. Inv.#9715 30-April-09 9,214.91 9,214.91 9,214.91| 100.00
14.07 | Testing Laboratories, Inc. Inv.#9719 31-May-09 6,346.81 6,346.81 6,346.81| 100.00
14,08 | Testing Laboratories, Inc. Inv.#9724 30-June-09 4,7112.27 4712.27 4,712.27| 100.00
14.09 | Testing Laboratories, Inc. Inv.#9728 31-July-09 2,239.23 2,239.23 2,239.23| 100.00
15.00 |Change Order #1
15,01 |Add Pipe Bollards 1,358.56 1,358.56 1,358.56 100.00
15.02 |Add Check Valves to Sludge Service 1,475.04 1,475.04 1,475.04| 100.00
15.03 | Delete type 9 Yard Lighting -34,007.74 -34,007.74 -34,007.74
15.04 | Post Bid Owner Clarifications to Bid Documents
15.05 |Change TEMP WAS Power Feed -1,147.60 -1,147.60 -1,147.60
15.06 |Add Valves on Mix Tank Drain Lines 1,018.67 1,018.67 1,018.67| 100.00
16.07 |Re-route Line 3 through Drying Bed No. 6 3,399.43 3,399.43 3,399.43| 100.00
15.08 [Add 6 Inch PVC Casing for Phase 1B 7,005.40 3,503.00 3,152.13 6,655.13| 95.00 350.27
15.09 |Relocate Main Electrical Power Service per Dwgs -1,606.92 -1,606.92 -1,606.92
16.00 |Change Order #2
16.01 [New 8" Drain Line to Lift Station 58,222.04 40,755.43 17,466.61 58,222.04 | 100.00
16.02 |Extend UV Structure for Finger Weir Design 4,786.23 4,786.23 4,786.23| 100.00
16.03 | Change Voltage on 10" Butterfly Valve Actuators 1,218.23 1,218.23 1.218.23| 100.00
16.04 |Line 1 Modifications 5,029.55 5,029.55 5,029.55| 100.00
16.05 | Install Digester Hoist Pad and Rail Gates 2,359.88 2,359.88 2,359.88| 100.00
16.06 | Modify UV Structure for Slide Gate Blockouts 549.94 549.94 549.94] 100.00
16.07 |Add Waterstop Material to Inner Digester Walls 688.01 688.01 688.01| 100.00
17.00 |Change Order #3
17.01 |CP#17 - 2" WAW to UV Structure 5,972.80 2,986.40 2,986.40 5,972.80] 100.00
17.02 |CP#18 - 2" WAW to Polymer Feed w/ Filters 5412.16 5,412.16 5,412.16| 100.00
17.03 |CP#19 - Add Louver 585.10 585.10 585.10| 100.00
17.04 |CP#20 - Extra Grating Supports @ UV 1,943.37 1,943.37 1,943.37| 100.00
17.05 |CP#21 - Change Drain Line 16 to 8" 781.98 781.98 781.98/ 100.00

Total 6,859,318.13| 4,832,747.88| 1,250,229.22 18,120.00| 6,101,097.10| 88.95 703,197.96







Stored Material Summary
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For: Phase 1A - Sludge Handling and UHiraviolet Disinfection Facilities - 2008

Appiication Period to: 31-Jui-09

Application Number:

9

Apptication Date:  6-Aug-09

A B C D E F
Invoice No. Vendor - Materials Descripticn {Subcontractor and Stored Previously Stored this Month Incorporated in Work Remaining in Storage
Line ltems) {8 8 & 3]
{C+D-E)

31055 Warminster Fiberglass - shelter {Line 10.19) B,324.00 8,324.00
26396 Andesson Steel Supply, Inc. (Line 1.09) 2,480.00 2,480.00
S4079578,00+4 Keenan Supply (Line 4.14) 1,406.16 1,408.16
$4059165.001 Kaenan Supply (Ling 4.10) 11,052.55 11,052.55
31021 Warminster Fiberglass - Parshall Flume (Line 10.21) 4,723.00 4,723.00
RPI/55000397 Sarlel Valves, Inc, {Lines:1.45;2.19;3.21; 7.16; 10.28) 20,459.00 20,959.00
21807 Rodney Hunt Company (Line 10.17) 9,852.00 9,952.00
INVA502320 CMC Rebar (Line 10.05) 6,721.52 6,721.52
21764 Rotney Hunt Company (Line 2.18, Line 10.17) 24,416.00 24.418.00
9416667659 Rinker Materials {Line 7.12) 4,677.00 4,677.00
9416700480 Rinker Materials (Line 7.12) 1,800.00 1,800.00
26420 Anderson Steel Supply, Inc. (Lines:1.09; 2.07; £0.07; 15.01) 39,583.00 39,583.00
11052 H&S Elecric {Line 7.14, Line 15.08) 1,447.37 1,147.97
8573975 HD Supply Watarworks (Line 7.14) 53,973.65 53,973.65
8575208 HD Supply Waterworks (Line 7.14) 608.00 608,00
8577077 HD Supply Walerwarks {Line 7.14) 15,226.51 15,226.51
8577462 HD Supply Waterwerks {Line 1.43) 17,020.43 17,020.43
8580959 HD Supply Waterwerks {Line $.43) 159.94 159.94
8596289 H( Supply Waterworks {Line 7.14) 405.9 405.80
8612587 HD Supply Waterworks {Line 1.43) 16,612.46 19,612.40
0146-553794 CED Consolidated Electrical Distib. (Line1.61) 11,501.00 11,501.00
0146-554122 CED Consolidated Flectical Distib. (Line1.61) 1,500.00 1,500.00
0146-554125 CED Consolidated Electrical Disteib, (Line1.61) 14,218.00 11,219.00
297176 James, Cooke & Hobson, Inc. (Line 3.14, Line 10.15) 113,844.00 113,848.00
217265 James, Cooke & Hobson, Inc. (Ling 2.12) 71,947.30 71,947.30
217266 Jamss, Cooke & Hobson, Inc. {Line 1.31) 12,822.15 12,822.15
217283 James, Cooke & Hobson, Inc. (Line 1.48) 10,670.00 10,670.00
217442 James, Cooke & Hobson, Inc. {Line 1.48, Line 15.02) 3,350.00 3,350.00
8644637 HD Supply Waterworks (Line 7.14} 13,009.55 13,099.55
1753 Clovis Metal Buildings, Inc. (Line 1.30) 111,502.00 111,502.00
0146-555288 GED Consolidated Electrical Distrib. {Line1.61) 73,264.00 73,254.00
41774266-00 Stock building Supply (Line 1,14} 6,120.00 6,120.00
46521 WM Carrol {Line 1.52) 1,125.00 1,125.00
46524 WM Carrol {Line 1.52 9,435.00 9,435.00
46562 WM Carro! (Line 1.52) 9,510.00 9,510.00
0082099-IN Mechanical Representatives, inc. {Line 1.52) 241000 2410.00
0146-556401 CED {Line } 56,582.00 56,582.00
6678 Enviroquip (Line 2.14) 498,567.60 498,567.60
427145 Clement Support Services, Inc. {Line 1.09) 16,527.00 16,527.00
26492 Anderson Steel Supply, Inc. (Line 10.07) 19,938.00 19,938.00
5060704-00 Chaparral Materials, Inc. (Line 1.18) 5,820.73 5820.73
8882780 HD Supply (Line7.14) 12,215.41 12,215.41
RPIf55004404 Sartell Valves, Inc. (Line 2.19) 20,775.00 20,775.00

15170 Albuquerque Partifions & Accessories (Ling 1.27) 2,140.00 2,140.00
4088-505 Yukon & Associates {Lines 1.71; 2.28; 3.3G; 4.22) 30,660.00 30,660.00
S4277845.001 Keenan Supply (Line 7.14) 497590 4,975.90

6381 H & H Building Products (Line 1.27) 2,840.00 2,840.00
3918672 HI} Waterworks (Line 7.14) 7,867.87 7,867.87
8976017 HI} Waterworks (Line 7.14) 981.00 961.00
8934098 HD Waterworks (Line 10.27) 320.00 320.00
8833123 HD Waterwarks (Line 1.43) 4060.32 400.32
110735 Pioneer Equipment Inc. (Line 1.29, Line 4.07) 69.930.00 £9,800.00

A16201 CraneCare, Inc. (Line 1.41, Line 3.17, Line 10.23) 26,600.00 13,460.00 13,140.00
4098-505 Yukon & Associates (Lines 1.71; 3.30; 4.22) 46,200.00 46,200.00

Totals 1,531,062.78 1,512,942.26 18,120.00







Please Remit To:
P.0. Box 1144
Alamogordo, NM 88311-1144

TESTING LABORATORIES, ING.

504 24TH STREET, SUITE A
ALAMOGORDO, NM 88310
(60B) 437-0555

INVOICE

Date: 7131/09
No.: 9728
Tatsch Construction Inc
208 Highway 180 West
Silver City NM 88061-5125
DATE |[LAB NO. PROJECT NAME DESCRIPTION OF WORK QUANTITY| UNIT PRICE | TOTAL CHARGE
711109 1123327 Ph 1A - Sludge Ultra |Cylinders 6 $ 1800 | $ 114,00
Disinfection Facility  |Testing Stump & Air (Engr.) 10hrs. | § 115007 & 115.00
" 123328 Ruidoso Dns, NM Densities (Engr.) 05hrs. {$ 11500 % 57.50
Service Cali 1 $ 16500 % 165.00
7/2/08 1123328 PU Cyls. (Engr.) 05hrs. | § 11500 % 57.50
Service call 1 $ 16500 | 3 165.00
7/6/08 |123330 Cylinders 8 $ 19.00 | $ 114,00
Testing Slump & Air (Engr.) 25hrs. | $ 11500 % 287.50
Service call 1 $ 165001 % 165.00
7i7/08 123331 Sieve Anaysis 1 3 60.00 | % 60.00
77109 123332 PU Cyls, (Engr.) 05hrs. | $ 1150010 % 57.50
Service call {(Engr.) 1 $ 16500} % 165.00
7/8/09 1123333-34 Densities (Engr.) 10hrs. {$§ 11500] % 115.00
Service call 1 $ 165001 % 165.00
7120109 1123352 Densities (Engr.) 10hrs. | $ 11500, % 115.00
Service call 1 $ 16500( % 165.00
Subtotal ] 2,083.00
NMGRT (7.50%) $ 156.23
TOTAL CHARGES 3 2,238.23

STATE LAW PROVIDES FOR A 3.0%

SERVICE CHARGE PER MONTH

ON UNPAID BALANGCES.

i i
Yk







Tatsch Construction, Inc.

208 Highway 180 West, Silver City, NM 88061

Phase 1A - Sludge Handling and Ultraviolet Disinfection

Project Schedule

Data Date: 10-Aug-09

Page 1 of 14 pageq

Revised:10-Aug-09 17:0f

(1D Descnptlon Start [Finish Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009
Oct | Nov | Dec | Feb | Mar Apr | May [ Jun Jul | Aug [P
. ; : f : : ! 5 E i i : 5
[01019.015G Schedule of Values - Submittal 225ep-08 A 22-Sep-08 A | Schedule of Values - Submiittl : E f f : : f f 5
01019.025G Schedule of Values - Re-Submittal 17-Nov-08 A 17-Nov-08 A | .| Scliedule of Valies - Re-Subinittl ! ! ; : ; : f
01160.005G  SWPPP " 06-0ct08A 01-Dec08A | | N SVPPP | . f : f
01310.018G Construction Schedules- Submittal | I8-Nov-DEA I8-Nov-08A {1 Construction Sghedules: Sub"mittal : : 5
| 01410.018G Testmg Laboratcry Serwces Submma.l 31-0ct-08 A 31-Oct-08. A ) 777777777 | ) Testm_:, LaboratorySerwces - Submma.l o _________ _________ _________ _________ __________ -------- a
| 01420.001G As-built Drawings 'él-Aﬁg 09 09- 5::p-09 B E ] ; : ! E } : : : i1
;.01656.0.156 . Disinfection of Domestic Water Systems Submltta] o 10 Aug-DQ .....17 Aug-09 B [ ] D;s:mfe
| 01750.0156" szm: Parts and Ma.mtcnazlcc Matenals Submittal 20- Au;,—D9 31- Aug-09 - - S
| 02000.01SV Rip Rap - Submlttal 06-Tul-09 A 08-Jul-09 A ! ; ' : : ! : : : © @ Rip Rap - Submittal .
| 02500.0188 Paving, Gravcl Su.rfacmg and Rcsurfacmg Subnutta.l o "06.-Ju1-09:tlk 13-Jul-09 A i -3 ---------- E --------- 3 --------- T T 73 777777777 E -------- 3- --------- 5 --------- E- -i- -E-’a-.\:i.l-ll;élja—\f-ei -Sl:llr'fa;I
| 02510.0188 Crushed A;,gregate Base Course Submntal 06-Jul-09 A 13-Jul-09 A : [ ] Cmshcd Aggrcgalp Ba
! 02751.025V “Process Pipe Systcms—Supports Submittal 01-Dec-08 A 02-Dec-08 A I Process Fl]JB Systems- Suppcrts Submnta.l :
- 02751.035V Process Pipe Systems-Supports - Re-Submittal 05-Jan-09 A 29-Jan-09 A _ Process PlpB Systems—S:uppotts Re—Subm:tta]
| 03010.008V Concrete Mix Design - Submittal 10-Oct-08 A 07-Nov-08 A — Concrcre Mix De51gn Subm:ttal» ) ;_ _________ A N 0 . . B
03300.018V Non Shrink Grout - Submittal 22-Dec-08 A 24-Dec-08 A | f Non Shrink Grout - Submittal : } : : : :
03300.DGSV Concrete Reinforcing - Digester - Submittal |  20-0ct-08 A 23-Dct-08A | B Concrete Remforcmg Dlg.ester Submit:al : :
‘ 03300.LSSV Concrete Rcinforci.ng Lift Station - Submittal 10-Nov-| 08“,5\” | 12-] Nm-OS A ‘ B C{mc.rem R::mfummg Lift Statmn Subuuna]
‘ 03300.818V Concrete Remfnr:mg S]udge Thick Bldg» Foohng Submittal ‘ 10 Nov-08 A 14 Nuv-OS A [ ] Concrete Remforcmg SIudge Thick Bldg— Footing - Subrmttal 1
‘ 03300.828V Concrete Remforcmg S]udge Thick Bldg— FNDTN - Submltf.aI 27-N0v—08 A 03- DCC-US A - Ccncre(e Remforcmb Sludge ThlckBldg-FNDTN Submm.al 7777777 777777777 __________ _________ B
‘ 03300.UVSV Concrete Reinforcing - UV Structure - Subrmtta] OS-Jan-bQ A 76 Jan 09 A ________ _ ) Cuncrete i{-emforcmg UV Struc:tureL Submittal
‘ 04200.015S Reinforced Concrete Unit Masonry Submlttal - 02"-Ma.r-09 A 02—Mar-09 A ! ] | Remforced Concrete Umt \‘[asonry: Submittal
1 04230,0.1 SS GIass Umt Masonry Submrtta] o 02-Mar-0£-)A 1 l—Mar—09 A I- Glass Umt Masonry Suhmmal'
| 05400015V Cold-Formed Steel Framing - Submittal 10-Aug-09 A 10- Aug -09 A : ' : f 1 Coldu.
05500.00SV Handrails - Submittal 01-May-09 A 11-May-09A | | : 5 : 5 } - Handra:ls Submittal } i
i 05500.018V Metals-Stairs, Grate, Brackets - Sublﬁiﬁal - .(.)4-Nu.v-08. A 074 Nov-OS A ’ T ‘l ' \tleta]sttalrs G‘rateBrackets Submlrtal - 777777777 --------- --------- ; --------- j ---------- --------- N
| 05500.028V Metals-Cast Iron Grating - Submimll 30-0ct-08 A JO»Oct-DS A : |: Metals- Ca$t Iron Crratuig, - Submmal: E : : : 3 :
| 05500.038V Metals- -Wedge ‘Wire Screen - Submittal 28-Jan-09 A  28Jan-09 A | | ! : : [ f Mﬂtals.w.:dgc Wire smm Sub.mem f f : !
i 05500045V " Metals-Aluminum Gra:mg UV Structure - Submittal 09-Mar-09 A 13-Mar-09 A B Metals»Alummum Grating UV Structure - éubmlttai
| 05500.058V Metals-Alum. Grate & Checker Plate UV Structure - Submittal 01-Jun09 A 12-Jun-09 A | | : : 5 5 ; : ] - _ Metals-Alum. Grafe & Checker Pla
| 07200.018V Insulation - Perimeter Concrete - Submittal 03-Feb-09 A ' 04-Feb-09 A | Insulatlon Penmete': Concrete - Submlttal ) ;
| 07200.028V Insulation - Building Insufah'on - Submitta.l 02-Feb~09 A 10-Feb-09 A i InsuIatlun Buﬂdlng Insulatlon. Submlt‘ta.l ¥ :
07920015V Elastomeric Sealants - Submittal 15:un09A  17-Jun-09A | : : : : ' ; © 1 Elistomeric Scalants - Submiltal
| 08110.00SV Ho]low Metal Door Frarrles- Su'am:tta.l ZO-Oct-()S A 24-0ct-08A - ] Fl{o]luw Mctali Door Framsfs- Submittal : :
|08332.0188 13Jam09 A 13Jan09A | : { | Overhead Colling Doors- Sebifthl. | 3 . : :

Ovcrhcad Coﬂ.mb Doors Submmal

BEE—l Actual Work
=1 Remaining Work ¢

B Critical Remaining Work
¢ Milestone




Tatsch Construction, Inec.

208 Highway 180 West, Silver City, NM 88061

Project Schedule

Phase 1A - Sludge Handling and Ultraviolet Disinfection

Data Date: 10-Aug-09

Revised: 10-Aug-09 17:04

Page 2 of 14 pages

(/1D Description Start Finish Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009
Oct | Nov , Dec Jan | Feb | Mar | May | Jun Ju | Aug [eP
| 08452.01SV Fiberglass Sandwich-Panel Assemblies - Submittal 22-Jan-09 A 22-Jan-09 A { j j | P‘iberblass Sa;ndmch-Pane] Assemblies!- Submittal : ! v
| 08710.008V Hollow Metal Finish Hardware- Submittal 20.00t08 A 24-Oct08A | B Hollow Metal Finish Hardbvare- Submittl : : : : ;
| 08710215V Door Hardware - O&M Submittal 27-0ct-08 A 17-Nov-08 A 5 — Dogr Ha_rdwa_re:- 0&M Submlnal 5 ; : : : !
|08800.01SS  Glazing - Submittal ' 10-Aug-09 A 10-Aug09 A | | ‘ ; ; : ; 3 : ! 1 Glazing-
099000155 Painting & [ndustrial Coatings - Submittal 31-0ct08 A 18-Nov-0S A | - Painting & Industrial Coatmgs Submittal R : B « .
09900.025V Painting & Industrial Coatings - RE-Submittal 08-Dec-08 A 12-Dec-08 A | ! E " H} Pamﬂng & [ndustrjal Coanngs - RE- Suhmma.l ‘ : ! : 1
| 10141.018V Plaques - Submittal 28-Jan-09 A 28-Jan-09 A | | : f | ! Plagues- Suhrmttal ! ; ; ;
10280.015V Toilet Accessories - Submittal 24-0ct-08 A 24-Oct-08 A | Totlet Accessoncs Subm;nal : ; ;
i 10440.008V Plant and Utility Signage- Submittal 18-Nov-08 A 19-Noy-08 A ; } | Plantand Unhty Signage- Submittal : : ! 5 : 5
| 10440.01SV Fire Extinguishers and Accessories - Submittal 24-0ct-08 A 17-Nov-08 A _ Fire Extmgmshers and Accessories - Submittal : : ! N :
[ 11240.005V Ultraviolet Disinfection Equipment- Submittal 01-Dec03A 06May09A| 1 T _ i 'biééélég}a} bl;;&%e'ciigll_é{ulﬁz}l_eﬁx_ 's'u'bh;ma{ -
11240218V Ultraviolet Disinfaction Equipment - O&M Submittal 24- Aﬁg-dé* 314 Aug-ﬂg ! ; : ; : . 3 : U
‘ 11310.008V Submersible Sewage Pumps- Submittal 27-Oct-08 A 29-0cF-08 A. i S“meTSIbI.C Sewage Pup:lps- S“bm“t.*’]
} 11310218V Submersible Sewage Pumps - O&M Submittal 09-Mar-09 A 11-Mar-09 A } : : : : ¢ W Submersible Sewage Pumps - Q'&M Submittal : :
11312.008V End Suction Cemrifugéi Pumps- Submittal 30-0ct-08 A 30-Oct-08 A | ! I End Suction Centrifuga] Pumps- Submittal : : ; : : :
| 11512218V End Suction Cenrifugal Pumps - O&M Submittal 09-Mar-09 A 11-Mar-09 A i A ; _______ o A ,‘S):u;t;o-n- -C-e;u:lf-'u'b-ai i:;l&{pfsf 0&M 75;,5},{;&;1. T L
[ 11317.008V Rotary Lobe Sludge Pumps- Submittal 22-0ct-08 A 24-0ct-08 A | ] Rotary f.obe Sludge pump's. Submittal | ;' , : : . :
| 11317.028V Rotary Lobe Sludge Pumps- RE-Submittal 09-Mar-09 A 24-Mar-09 A ) : == Rolary Lobe Sludgc Pumps- RE- Submbttai
‘ 11317.208V Rotary Lobe Sludge Pumps- O&M Submittal 01-Jun-09 A 01-Jun-09 A : ; : ; | Rotary Lobe Sludge Pumps- O&M Subnf
| 11373.008V Positive Displacement Blowers - Submittal 11373 20-0ct-08 A 10- Aug-09 o _-“ Positive D
| 373,218V Packaged Positive Displacement Blowers- O&M Submittal 20-lun-09A 29-Tun-09A | T CoTTT T f 7777777 Vo . A UL Packaged é&s]ﬁ@é bléﬁlace11
| 11374.008V Aeration Equipment - Submittal 03-Nov-08 A 13-Nov-08 A - Aerahcm Equlpmem - Submmal :
[1372.015v Telescoping Valves - Submittal 03-Nov-08 A 13-Nov-08 A - Telescaping Valvs - SubrnmaI ; -
| 11574.025V Telescoping Valves - O & M Submittal 13Feb09 A 16Feb094 | ; : ; | W Telescoping Vaives- 0 & M Submital | : : :
\ 11374.218V Acrobic Digester Aeration Equipment - O&M Submittal 16-Feb-09 A 19-Feb-09 A } ; : : | Aerobac Dlg::stcr Aeration Equlpment Q&M Submittal O
11374.228V Aerobic Digester Aluminum Covers - Submittal . IIGI-F;:E;-();A j .ZgnFelz;-ﬂ-Q Al 777777777 ------------------ 777777777 T - Acro_b:c DlgesterAlummumCovcrs . Subr_mttal 7777777777 ----- B
| 11385.008v Submersible Mixers- Submittal 13-Nov-08 A 31-Dec-08A | _ submcmblc Mixers- Suhmma] : 1 : :
| 11385.218V Submersible Mixers, Direct Driven - Q&M Submltta.l 09-Mar-09 A 11-Mar-09 A : : [} Submersnhle \A]\ce]"s Direct Drwen Q&M Subrmrtal
13123.008V Pre-Engineered Flberglass Shelt:r— Submittal 20-Oct-08 A ZO-Oct.-DS A | Prc-Engmc;:red Fiberglass SheIter— Subn‘uttal : :
‘ 13133.01SV Heated Insulated Enclosure - Submittal IOQ-De‘c-OS A 02-}3ec-08A 777777777 : _________ ] ; E_I_e_a‘EEd,IPSI}I?Eefi, g[}(ilfl?_}r-e- Submma] ______ 777777777 _________ _________ rrrrrrrrrr _________ .
| 13341008V Pre-Engineered Buildings- Submittal 17-Nov-08 A 24-Dec-08 A | ! . _ Pre Engincered Bu]ldmgs— Submittal | : : : : :
13341018V Pre-Engineered Buildings- Color Chart - Submittal 17-Nov-08 A 19-Nov-08 A | ' S Prb-Engineered Bu.ideS- Color Chast - Submittal 3 f f ; f !
| 13440.008V Electric Contols and Relays - Submittl 26:Feb-09 A 26-Feb-09 A' ! : ! I} Electric Cohtrols and Rellays Submittal
Plant Control Systum Submittal 26-Jan-09 A 28 Jan 0wA | : : : | ‘ Plant Comrol System - $ubmittal 5 : ! :
| 13448215V Plant Control System - O&M Submittal 06-Tul-09 A : | } » ‘ ' } f ' B Plant Control System - O

08 .Tul 09 A

EE—El Actual Work
[C—T1 Remaining Work ¢

@ Critical Remaining Work
€ Milestone




Tatsch Construction, Inc_ Phase 1A - SlUdge Hand“ng and UItraVIOIet DISII’]f@CtIOﬂ Page 3of 14 pages -
. Data Date: 10-Aug-09 Revised:10-Aug-09 17:04
208 Highway 180 West, Silver City, NM 88061 PrOj eCt SChed u Ie
(1D Description Start Finish Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009
Oct | Nov | Dec Jan | Feb I Mar Apr | May | Jun Jul | Aug |E‘P
| 13490.01SG Control System Startup - Submittal 10-, Aug-09 l?—Aug:OB : ' ! 1 b 1 ' [ Cot}tml
‘ 13602.018V Pressure Gauges - Submittal 10 Feb-09 A 18-Feb-09 A i } ! [ ] Pressu:e Gauges Suhmma] ! : a
13621.008V Parshall Flume- Submittal 20-0ct08 A 20-0ct08A | | | Parshall Flume: Submittal | : : : : ;
| 14300008V Hoists and Cranes- Submittal ' 210ct08A 28-0ct08A | ! B | Hoists i Evencs: Subiiital : ; 3 : ;
14300015V Hoists and Cranes- Re-Submittal 08-Dec-08 A 24-Dec-08 A | ! 1 BN ioists and Cranes- Re-Submittal | ' ; 1 ; :
‘ 14300025V Portable Jib Crane- Submittal ) ég_;ciét-p_s'_xi _5.9‘-:0_:@4')8:_,:& j U1 Portable 71171)7(73;3;1; éﬁl;fn;&él 777777 oo o L ST T v —
‘ 15100.008V Plug Valves and Butterfly Valves- Submittal 22-Oct-08 A 24-Oct-08 A [] Plug Valves and Butterfly 'Vaives- Subn‘uttal :
| 15100.01SV Plug Valves and Butterfly Valves- Re-Submitral 03-Nov-08 A 07-Nov-08 A | | 'l Plg Valves and Bunerﬂy Val»es- c-Submmal
‘ 15100.025V Butterfly Valves Motor Actuated- Submittal .  0l-Dec-08A 08 Decr-OSA - Butterﬂy Valves Motnr Acruated- Submittal 1 .
15100.035V Swing Check Valves- Submittal 17-0ct:08 A 20-0ct08A | | [ Swing Check Valves- Submittal 1 E ! f ! f !
15100.045V  Stop Gates- Submittal o o 23-0ct-08 A 23-Oct 08 .A e | -St}:ni:-é:;.t;’.é-.él;l)-n;l-tt'ai R B A o o L A c
15100,055V Slide Gates- Submittal  2.00t08A f I Side Gates- Submittal f f f : f ; ': f
15100.075V Air Release Valve- Submittal C 13Nov0sA I5NovsA [ | "1 Air Release Valve- Submittal ! :
15100095V Slide Gates and Stop Gates - O & M Submittal 09-Feb-09 A 26-Feb-09A | | 3 ; ) | EEE! Side Gatesland Stop Gies - O & M $ubmittal } ‘ |
15100115V Plug Valves and Butterfly Valves- O & M Manual-Submittal  1l-Jun-09A  [1-Jun-09A | | ! f f : | | Plug Valves and Bittesfly Valves- O
| 15100.225V Butterfly Valves Motor Actuated- O & M Manual - Submittal S 09 A 1lwm09 A | T CTTT A TR o T | Busteffly Valves Mator -A-c-tx-la-t;Q-i: C
| 15175.008V Pressure Tanks- Submittal 29-0ct-08 A 29-0ct-08 A [ Pressure Tinks- Submittal ! f 1
| 15175.018V Pressure Tanks- O & M Submmal 09-Mar-09 A 11-Mar-09 A : 1 : '] Press1:1re Tanks- OE& M Subrm‘t?a]
| 15190018V Propanc Tanks - Submittal - © 15Dec08A 23-Dec08A | ! : ! EE Propane Ta_an Submittal ; 5 5 : { !
| 15210.018V Pipe Expansion Joints - Submittal .  160ct08A  20-0ct08 A ] Plpc Expanslcm Joints - Subrmttal ]
| 15820.008V Plumbing Fixtures and Piping - Submittal 22Dec08 A 24-Dec-08A | + o L . ] 7#1‘11};{1;@ -l*‘;yl‘t;u-'::-s-a}l-d—l;zi);n-g- —él—lérll;t}-a-] _______ o T T N
[15M31.00SV  HVAC Equipment M31-101 - Submittal 02-Feb-09 A 10-Feb-09 A | ! : :- HVA.C Equlpmcnt M31-101 - Submlrtal )
| 16000.018V Pre-Engineered Fire Alarm System - Submittal T 203a0-09A  20-Jan-09 A i | Pre-Engmeemd Fire Alarm. :System - Submlttal i
160600155 Grounding - Submittal T owosa 27:0a08A | | iesiining- Siboien | : { 5 : i g ; f
16123.01SS Wire and Cable - Subrmtta.l 27-Oct-08 A 27-Oct-08 A | 'ere and Cah]e Subrmtta.l : :
161300185 Condvit - Submittal o 27.0ct08 A 27-Oct-08A | | ‘Conduit - 's},'b},{l{t;[ o { ””””” E’ A o I C A T D
‘ IﬁlSS.dISS 1l Cabim:ts and Enclosurcs - Subfnitta;] S VOSI-I:I;V-O‘SV‘A 03-NOV-08 A ‘ | Cabmets and Enclosures Smema.l .
‘ 16136.01588 Underground Pull Boxes - Submittal 24-Oct-08 A 27-Oct-08 A, '] .Undergrnund Pull B()}‘gs‘- Submittal
‘ 16230.0188 Engine Generator System - Submittal 19-Nov-08 A 21-Nov-08 A . 1] Engme Generatnr System - Submmal .
‘ 16230.028S Engine Generator System - Re-Submittal 07-Jan-09 A 07-Jan-09 A | _f __________ L - s F,_l']_gzn_e-(_}t:r_le_rf;t-n_r-s-y-sfe_r[-]_ _R'e'-§1'1?{r{1:7t'5a7]7 N 777777777 b E N B
‘ 162302185 Engine Generator System - O&M Submittal 21 Aug—09‘ :l-Aug—OQ ______ : } E ] : | ; f ﬁ E
‘ 16265.018S Adjustable Frequency Drives - Submittal - - 08-Dec-08 A 12-Dec08 A H Adjustab]e Frcqucncy Drives - Submxtta] : 1 .
‘ 16265.025V Ad_]ustable Frequency Drives - Re-Submittal - 20-“@?99. A _“2.(_)-13.1:1.-_99 A, | AdJustahie Frequen:y Dmres Re-Submlttal 1
‘ 16265.218S Adjustable Frequency Drives - O&M Submittal 23-Mar-09 A 02-Jun-09 A _ Ad_]ustabIe Frequency Dnves O&M Sy
‘ 16282.0188 Transient Voltage Surge Supressors - Submittal " 08-Dec-08 A 12-Dec-08 A B Transient Voltage Surge Suprcssors Submlttal : ]
EE—l Actual Work @ Critical Remaining Work
=1 Remaining Work & @ Milestone




Tatsch Construction, Ine.

208 Highway 180 West, Silver City, NM 88061

Phase 1A - Sludge Handling and Ultraviolet Disinfection

Project Schedule

Page 4 of 14 page

Data Date: 10-Aug-09

Revised:10-Aug-09 17:0

(1D Description Start Finish Qitr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009
Oct | Nov | Dec | Feb | Mar [ Apr [ May [ Jun | Aug |ep

| 16282.218S Transient Voltage Surgc Supressors - O&M Submittal 10-Aug-09*  18-Aug-09 ! ! % 1 ! H : ! 4 i . [ Trinsid
| 16290.0158 Electrical Metering - Submittal 10-Aug-09  17-Aug-09 f F f : : : : : :' f D EE Elegcn-i
| 16290.2155 Electrical Metering - O&M Prelim Submittal 04-Sep-09*  15- Sep-09 ; ; i
16411015V Disconnect Switches - Submittal | 01-Dec08A 04-Dec-08A | | B Disconnéct Switches - Submittal 5 : ; ! } ;
‘ 16420.0185 Mator Control Centers - Submittal 08-Dec-08 A 12-Dec-08 A | 5 | Motor Control Cerers - Submitta : : ' 7 : j
| 164202158 Motor Control Centers - O&M Submittal 23 Mar0S A 24Mar09A | o ST porTE o i“L\-!I-oic;r-éc-;r;t;o-l-lf:‘eAranél:s’ 76&71\;175}{1;}1;&:51_ ______ N o
164220185 Combination Starters - Submittal 08-Dec-08 A 12-Dec-08A | : . W Combination Startérs - Submittal f ; : ; f ;
| 164222185 Combination Starters - O&M Submittal 10-Aug09*  18-Aug09 | : ; : ! Bl Con..
| 16430.018S Deadfront Switchboards - Submittal OS-F?ec-O? A . 12-Dec-08 A. (] Deadlﬁ'ont Sw’ltchbga_rds Subr:nittal 1 i
| 164302155 Deadfront Switchboards - D&M Subrmittal 23-Mar-09 A 24-Mar-09 A | | : f : ; 1 I Deadfont vatchbcards O&M Subm:ttal ;'
16430228V Deadfront Switchboards - O&M Re-Submittal 05-Jun-09 A 22Jun-09A | 1 S T e o o |- ﬁe}i&%{a;ﬁ éiﬁt_ciﬂ}éé{dé - _ci.g}'
‘ 164410188 Panelboards - Submittal 08-Dec-08 A 12-Dec03A | ! ; ! B Panclboards - Subibital : : : ; : : 1
164412188 Panelboards - O&M Prelim Submittal | BMar09A 4-Mar09A | 3 : I Panelboards - O&M Prelish Submittal |
| 16461.0158 Dry Type Transformers - Submittal 08-Dec-08 A 12-Dec-08 A | : © @ DryType Transfor'mcrs - Submlttal ! i : : f :
| 16461.0258 Dry Type Transformers - O & M Submittal 23-Mar-09 A 24-Mar-09 A | } 5 : ‘ ; I DryType Teansformers - O & M Subr ital : ;
| 31000.008V Select Fill - Submittal 19-Nov-08 A 28Nov-08A | + if'fééléc’tﬁﬂ’ Vs'db}f;,&;f T f 777777777 o o o o T .
| 40422285V Heated Insulated Enclosure - Submittal 01-Dec-08 A 02-Dec-08 A | : | Heated ]nsu]ared Em:Idsure Submma[ : f : : ! ;

I A
(01 000.00A0 Delay due to Substitution of Subcontractor mm |} De]:a due to Subsntunon ofsubconn-acm:
| 01019.01AA Schedule of Values - Rejected o 23-Sep-08 A 03-Oct-08 A [ Schedule of Values - Rejected ) 5 L o P P e L
101019.0244 Schedule of Values - Approval 18-Nov-08A 05-Dec08A | : WM Schedule of Values- -J&I;p-r-n;lf—ll— ' : LT b f :
‘ 01310.01AA Construction Schedules - Approval 19—Nov;08 A 65-]5&6-68 A - Cnnsl:run:t:on Schedulbs Appmval ‘ i
‘ 01410.01AA Testing Laboratory Services - Approval 61.-No.v-08 A DS-Nﬁv-OS A‘ . Testing Laburatory Serwces App.rova] =
| 01656.01AA Disinfection of Domectic Water Systems ApprDVal 18-Aug-09  04-Sep-09 ; : -
01750014 Spare Parts and Maintenance Materials - Approval 31-Aug 09 18-Sep-09 B o L L R L . Lo - |
| 02000.01AA Rip Rap - Approval 09-Jul-09 A 13-Jul09A | : 5 f : : : : ! " B Rip plap Approval
[ 02500.01AA Paving, Gravel Surfacing and Resurfacing - Approval 14-Tul-09 A 20-Jul-09 A f : : E : : : ' : o om Pa‘vmg Gravel Surf
| 025 lD.‘DLf.\A Cmsﬁed Aggregate Basc. Course - Apprnva] . "] ft-:Jul-F)Q A. 20-J ul-.09._A- : : || Crushed Ag_gregate
‘ 02751.02AA Process Pipe Systems- Supports - To Re-Submit 03-Dec-08 A 09-Feb-09 A 3 ﬁ Process Pipe Systems- Supports - To Re-Submit | :
| 02751.03AA Process Pipe Systems- Supports - Appru@'a]. .30-}an-09 A 097-'Feb-079”A ” : . ' ﬁ Procsss Pipe Systems- Suppons - Approval !
| 03010.00AA Concrete Mix Design - Approval O‘SI-NO;I-ISQMX 08-Dec-08 A | ‘ _ Canerete Mix Desig - Approval j : ;‘ f f E
03300.01AA Non Shnnl\ Grout - Approval 25-Dec-08 A 12-Jan-09 A ! ; ) ﬁ Non Shrml\ GTout Approval | ! f y : d
| 03300. DGAA Conerete Reinforcing - Digester - Approval 24-0ct-08 A 3 1--Ocut-08wA - Concrete Remforcmg Dlgester Approva] ]
03300.LSAA Concrete Reinforcing - Lift Station - Approval 13-Nov-08 A 24-Nov-08 A 5 =a Concrete Reiiforcing - Llﬁ; Station - Appro\,al _ f : ‘ !
‘ 03300.51AA Concrete Reinforcing - Sludge Thick Bldg - Footing - Approval 18-Nov-08 A 26-Noﬂv—087.ﬁi [T ] Concn:tr: Remfor:mg, Sludge Thick -Bldg Footmg Apprnval» . !

=l Actual Work
=1 Remaining Work @

B Critical Remaining Work
@ Milestone




Tatsch Construction, Inc.

208 Highway 180 West, Silver City, NM 88061

Project Schedule

Phase 1A - Sludge Handling and Ultraviolet Disinfection

Data Date: 10-Aug-09

Page 5 of 14 page

Revised:10-Aug-09 17:0

ID Description Start Finish Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009
Oct [ Nov | Dec | Feb | Mar Apr | May | Jun Jul | Aug [eP
03300.82AA Concrete Reinforcing - Sludge Thick Bldg - FNDT\I Approva.l 04-Dec-08 A ' 30-Dec-08 A ' ! '’ Concrete R:einfcrcing -‘S]udge Thick Bldg - FNUTN = Approval ; ) :
03300.UVAA  Concrete Reinforcing - UV Structure - Approval 27-Jan-09 A 04-Feb-09 A | | : E - Concrefe Remforcm_g uv Structure Approval ; : ;
‘ 04200.01AA Reinforced Concrete Unit Masunry Apprmal 03-Mar-09 A 10-Mar-09 A - Rcmforccd Cuncrctc Unit Masonry - Approviﬂ .
‘ 04230.01AA Glass Unit Masonry - Approval 12-Mar-09 A 20-Mar-09 A + Hl Glass Unit Masonry - Appraval :
‘ 05400.01AA Cold-Formed Steel Framing - Appmva] 11- Aug—OQ A 27- Aug,-09 B : ! : :
05500.00AA Hesidrails - Approval 12-May-09 A 26- \‘[ay-09 Al T g o o } A S S ] 7-5@&5&{:@55@5[ o
‘ 05500.01AA  Metals - Stairs, Grate. Brackets - Aj:prova] 08-Nov-08 A 26-Nov-08 A | ! : [ \Aeta.ls Stmrs Grate, Bra.ckets Approvai :
‘ 05500.02AA Metals - Cast Iron Gratmg Approval '31-0ct-08 A 14-Nov-08 A - M::la.ls Cast Iron Grating - Appmval : :
‘ 05500,03AA Metals - Wedge Wire Screen - Approval 29.Jan-09 A 17-Feb-09 A ' | _ Metals - Wedge Wire Screen Approval : : : :
‘ 05500.04AA Metals - A]ummurn Gratmg UV Structure - Approval 14—Ma.r—09 ;‘: 30- M'.;ir-09.A i - Metals - Alummum Gratmg uv Stmcturc Appmval
05500.05AA Metals - Alum. Grating & Checker Plate UV Structure - Approval 13-Jun09A 17-dwm09A | o T o o oy oo U m _Me}aﬁ;_ Alum. -G-r;.t_u-lé & 'cL;:;LE
‘ 07200.01AA | Insulation -Perimeter Concrete - Approval 05-Feb-09 A 02-Mar-09 A _ lnsulatmn -Perimeter Cuncrete Ap:prova] ;
| 07200.02AA Trisidlaticin -Bmldmb Insuiahon Approval 11-Fcb-09 A 23-Feb-09 A ' B nsulation -Bu.lld.mg Insulation - Approval :
. 0792001 AA Elastomeric Sealants - Apprmal 18-Jun-09 A 29-Jun-09 A | : | , . B Elastomeric Sealants - Apprq
| 08110.00AA Hollow Metal Door Frames - Approval 240ct-08 A 17-Nov-08 A _ _______ _ ) _}-Eq]!o_vf Metal Door Frames - {\pprov_al . _________ _________ 'r _________ v __________ _________ B
| 08332.01A4 Overhea Coiling Doors - Approval 14-Jan-09 A 21-Jan-09A | : : | Oberhead Cm:lmg Doors Approval - : : : :
| 08452.01AA Flbcrj_.lass Sandwich-Panel Assemblies - Approva] 22.Jan-09 A 28-Tan-09 A | B F1berbla_ss Sandwn:h Pa.nel Assemb]l.es Approval
[ 08710.00AA Hollow Metal Finish Hardware - Approval ’ 25-0ct-08 A 17-Nov-08 A BN Hollow Metal Finish Hardwaie - Approvil : : 3
0871021AA Deor Hardware - O&M Approva] . 10~;4;ug-09 . 27-Aug—09 ‘» E 3 : : : 3 : E [— EDO
08800.01AA Glazing - Approval 10-Augr09 27-Aug09 [ L o e L | T— T — | s T . ol
‘ 09900.01AA Painting - Not Approved 31-Oct-08 A 17-Nov-08 A - Pa::ntmg Not Approved ! : ; . ! : /
‘ 09900.02AA Painting & Industrial Coatings - Approval 13-Dec-08 A 05-Jan-09 A : _ Pa.mtmg & [ndust-na.'l Coatings - Appmva]
10141.01AA Plagues - Approval o 28-Jan-09 A 04-Feb-09 A - Plaquesl - Approval 5 :
| 10280.014A Toilet Accessories - Approval 25-0ct-08 A 17-Nov-08 A _ Tonlet Accessuncs Approval : : :
10440.00AA Plant and Utility Signage - Approval 21-Nov-08 A 22-Jan-09 A | ! _ Plant and Urﬂ]ry Signage -rApproval E ;' | :
i 10440.01AA Fire Extinguishers and Accessories - Al:-a;;roval Zi-pct-ﬂg_A 17-N0\.f-08 al o _ 1 FlteExtmgmshqrs and Access;:nes APP:vaa] ''''' ‘ --------- --------- --------- ---------- o a
| 11240.00AA Ultraviolet Disinfection Equlpment Approval 05-May-09 A 08-May-09 A ! 4 : : / { "B Ultraviblet Disinfection Equipment Approvalj
| 11240.21AA Ultravlolct DISmeCHDﬂ Equlpmsnt O&M Approval . O‘II-ISep-IO9 . lS-ISuep-.(.)é i : : : ﬁ
| 11310.00AA Submersible Sewage: Pumps Not APPTD""-d ‘ 30-0ct-08 A 17-Nov-08 A ﬁ Submcrmble Scwage Pumps - 'Nut Approvsd : . :
[ 11310.02AA Submersible Sewage Pumps - Appro\.al 02-Dec-08 A | 22-Jan-09 A : — Submer51ble Sewag.e Pumps Appro»a]
11310.21AA Submersible Sewage Pumps O&M Approval 11-Jun-09 A ‘ ‘1‘9-ju.17:;-0§ A ) ---------- --------- ‘ e --------- : --------- --------- ’ ﬁ " 'S-u-b;'r;e-r;l-b]—e- Se’wage Pumps : —(;é
| 11312.00AA End Suction Centrifugal Pumps - Approval 31-0ct:08 A 14-Nov-03 A | BN EndSuction Cenf'n'fugal Pump:s - Appmvai ! f f : : :
113122144 End Suction Cenrifugal Pumps - O&M Approval N-Fun-09 A 19-Jan-09A | | ! = E:f.d Suction chnriﬁ;gal Puméps .
11317.00AA Rotary Lobe Sludge Pumps - Not Approved 24-Oct-08 A 24-Nov-08 A BN Rotary Lobe Sludge Pumps - Not Approved : j 5 : : ;
‘ 11317.02AA Rotary .Lobc Sludge Pumps - Approval ‘ ”5 Mar-OQ A _]‘3'-.Apr-(.)9 A . _ R_Dta::y Lobe Sludlgc Pumps - A:pprova]

EE— Actual Work
=1 Remaining Work ¢

€ Milestone

B Critical Remaining Work




Tatsch Construction, Inc.

208 Highway 180 West, Silver City, NM 88061

Phase 1A - Sludge Handling and Ultraviolet Disinfection

Project Schedule

Data Date: 10-Aug-09 Revised:10-Aug-09 17:04

Page 6 of 14 pages

({ 1D Description Start Finish Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qfr 3, 2009
Oct [ Nov | Dec n | Feb I Mar Apr | May [ Jun Jul | Aug [P
| 11317.21AA Rotary Lobe Sludge Pumps- 0&M Approval 11-Jun-09 A 19-Jun-09 A ! ! ¢ ! ] ! H . Il Rotary Lobe Sludge Pumps-'0&
11373.00AA Positive Displacement Blowers - Appmval 24-0ct-08 A 24-Nov-08 A — Posmvc D1spiaccment Blo‘wers Appmvaj : ; :

‘ 11373.21AA Packaged Positive Dlsplacemem Blowers- O&M Approval N 30-Jun-09 A 18Jul09A | ! : ; : : - Packaged Posmve D

‘ 11374.00AA Acration Equipment - Appruval 14-Nov-08 A 23-Feb-09 A : _ ‘Aeration Equipment - Approval ;

‘ 11374.01AA Te]eécnping Valve - Approval . 24.-1.3ec-08 A 21-Jan-09 A _ Telescopmg Va]ve Appro‘va.l ‘
11374.02AA Telescoping Valve - O & M Approval Al-Jul0s A 27qul09A | S S o . ; 77777777 o T }' - T;:io.e-s-cgyl;l;l-g-\}a:l
11374.21AA Aerobic Digester Aeration Equipment - Q&M Approval 20-Feb-09 A 24-Mar-09 A : _ Aeroblc ngester Aeranon Equ.lpm::nt 0&M Appmva] B

| 11374.22AA Aerobic Digester Aluminum Cm ers - Approval 27-Feb-09 A 09—Ma.r-09 A . - Aeruhnc Digester Alummum Cmers Approval '
11385.00AA Submersible Mixers - Approval 01Jan09 A 22-Jan-09 A 5 | : _ Submcrs]b]e Mixers - Approval g ] : : :
11385.21AA SuEmersibIc Mixers. Direct Driven - O&M Approval 11-Jun-09 A 19-Jun-09 A : ! i y ; = Suhmers:b]e 'vhxers Direct Dnv

! 13123.00AA Pre—EnginccredrFiberglass Shelter - Approval ‘ 51-001—08 A 05-Dec08 A | ------ _ ’ Pre—EngineeredFlberglassShe:Itet ; App;‘oval, --------- ‘ --------- o : ---------- rrrrrrrrr -

| 13133.01AA Heated Insulated Enclosure - Approval 03-Dec-08 A 15-Dec-08 A : - Heated Insulated Enciosu.re Approval :

‘ 13341.00AA Pre-Engineered Buildings - Approval 25-Dec-08 A l"-.ian-OQ A - Pre-Engmee'red Bmldmgs Approval : :

‘ 13341.01AA Pre-Engineered Buildings - Color Chart - Approval 20-Nov-08 A 05-Jan-09 A I - Englneered Buildings - Color: Chart - Approval

‘ 13440.00AA Electric Controls and Relays - Approval . - '.?._'.'-Fcb.-09"A 09-[‘\/-1-.51:;0@ A . : : ; - Electn: Controls and Relays - Approval

| 13448.01AA Plant Control System - Approval (2Feb-09A 02-Mar09A | & 7 T o NN Plact éﬁi&r&i System{Approval | o ol L

| 1341821 Plant Control System - O&M Approval 3l-Aug-09  17-8ep09 | f ; : ; | ; : f ==

I 15490.01AA Control System Startup - Approval " lo- Aug—09 27-Aug-09 : = éCo

| 13602.01AA Pressure Gauges - Approval ' 19Feb-09 A 02-Mar09A | ! : : 5 5 B Prossurc Gauges Approval ‘ 5 : }

| 13621.00AA Parshall Flums - Approval 21-0ct08 A 17Nov-08 A | | — Parsha]l Flume + Approval 7 : ; : : ! :

| 14300.00AA Hoists and Cranes - Not Approved 20-0ct-08 A 01-Dec08A | | — " Hbisth'and Cranes - _rx}c;;'A;;];r-o-v-e&T 777777777 o o nTT T N L

‘ 14300.01AA Hoists and Cranes - Approval 25-Dec-08 A 22-Jan-09 A l _ ]—!msts and Cranes Approval

| 14300.02AA Portable Jib Cranc - Approval 30-0ct-08 A 14-Nov-0S A | B Poriable Jib Crarie - Approval. ; :

| 15100.00AA Plug Valves & Butterfly Valves - Rejected 25-0ct-08 A 04-Nov-08 A B Plug Valves & Butterly Valves - Rejected | : 5 ;’ f ;

| 15100.01AA Plug Valves & Butterfly Valves - Approval 08-Nov-08 A 14-Nov-08 Al ! Bl Plug Valves & Butterﬂy Valves - Approval : : ! 5 : :

| 15100.024A Butterfly Valves Motor Actuated - Approval 09-Dec08 A Idadam0oA | + 1 7 5, 7 — -éll&,érh}_\};ﬂéé Motor Xc;lia}éci i Kp}:}c;wéai 7777777 T o A L

[1510003AA  Swing Check Valves - Approval 21-0ct-08 A 31-Oct-084A | ! B swing Chéck Valves - Approval : : : : : ; :

| 15100.04AA Stop Gates- Approval © 24-0ct08 A 04-Nov-08 A B s Gat(as- Approval:

| 15100.05A4 $.8. Slide Gates - Approval 24-Oct-08 A 04-Nov-08 A | ! B s.S. Slide Gates - Approval ‘ : : : : ! : !

‘ 15100.07AA Air Release Valves - Approva.l 20-Nov-08 A Ol-Dec-Os A ] 7777777777 o - ‘,f;{r_l?(::lf:?se.\_’?l_v?sf - Approval B 77777777 777777777 iiiiiiiii : _________ __________ _________ B

| 15100.09AA Slide Gate a.nd Stop Gate - O & M Approval 27-Feb-09 A 09-Mar-09 A : : A - Slide Gate and Stop Gate-0 & M Approval X
15100.11AA Plug Valves & Butterfly Valves - O & M Manual - Approval 12-Jun-09 A 19-Jun-09 A | : : : ; : ! . [’Iug Valves & Bunerﬂy Valves

| 15100.22AA Butterfly Valves Motor Actuated - O & M Manual - Approval 12-Jun-09 A 19-Jun-09 A ] B Biterfly Valvés Motor Acru:ated

| 15175.00AA Pressure Tanks - Approval 30-Oct-08 A 14-Nov-08 A - Prcs:surc Tanks -EAppmval ) )

151750144 Pressure Tanks - O & M Approval 1-Jun-09 A 19-Jun-09A | ! : ; } f 7 5 } ! @ Pressure Tanks- O & M Approv

EE—El Actual Work B Critical Remaining Work
[C—"1 Remaining Work @ @ Milestone
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ID Description Start Finish Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009
| Nov | Dec | Feb | Mar r [ May | Jun | Aug |eP
15190.01AA Propane Tanks - Approval 24-Dec-08 A 06-Feb-09 A ' i ! _ Propan:e Tanks - Approval : ! ! ] ’
| 15210.01AA Pipe Expansion Joints - Approva.] 11-0ct-08 A ‘31 0ct-08 A _ Pipe Expans:on Joints § Approval i
| 15820.00AA Plumbing Fixtures and Piping - Approval 25Dec-0B A 14-Jan-09 A _ P]umbmg lemres and Plpmg Approval
| 15M31.00AA HVAC Equipment M31-101 - Approval 11-Feb-09 A 20-Mar-09 A | : 5 } : — HYAC Equrpment M31-101 - Approval | 5 ;
| 16000.01A.A". Pre-Engmeered Flre Alarm Systsm Approval ZI-J an-09 A 03-M Mar 09 A- : _ Prc-Engmcered Fire Alarm System‘ Approval
| 16060.01AA Grounding - Approval 280ct-08 A 15Dec08A | I '(3};{1;.&4;; ',e;;;p}},;;{ o A o O o N -
| 16123.01AA Wire and Cable - Approval 28-0ct-08 A 15-Dec-08A | | | Wiré and Cable - .Approva] ! ; f f f : 5
16130.01AA Condwit - Approval 28-0ct08A  15-Dec08A | | Condult Approvl :
16135.01AA Cabinets and Enclosures - Approval | 28-0ct-08 A 15-Dec-08 A | — Cabinets and Enclosures - Approval ! : : ; ;
| 16136.01AA Underground Pull Boxes - Approval 28-0ct08A  15-Dec-08 A : N Und:ccround Pull | Boxes - Approval E‘ P S L
‘ 16230.01AA En ne Generator System Not Approved 22-Nov-08 A 07-Jan-09 A : _ Engine ¥ Generator System Not Apprcved , )
‘ 16230.02AA ‘ gmc Generator System Approval " 08-Jan-09 A 1-4-11\;;Iav-6§ al _ Engl: GeneratorE System Approva.l
‘ 16230.21AA Engna Generator System - O&M Appmva] 514 Aug—09 17- Scp—09 i ) -
| 16265.01AA Adjustable Frequency Drives - NOT approved 12-Dec-08 A 14-Jan-09 A _ AdJustahle Frequency Drives - NOT approved : ‘
|'16265.02AA Adjuslable Frcqu::ncy Drives - Approval 21-Jan-09 A 02-Mar-09 A : : : _ Adjustable Frequency Drives - Appmva_l : 3
| 16265.21AA . Adjustable Frequency Drives - O&M Approva.l ) 12-Fun-09 A | --------- --------- _________ r _________ ! ”“““ - _ ) AdJuS_tab]EP:rBQI;BhD;IDnVE-S O&I\
[ 16282.01AA Transient Voltage Surge Supprcssors Approval 14-Tan-09 A _ Transtem Voltage Surge Supprcssors Approva] 1 I : :
‘ 16282.21AA Transient VoIrage Surge Suppressors O&M Approva] lS-Aug~D.9w 7 _
1629001AA  Electrical Metering - Approval 18-Aug-09 ; ; : } : 5 } ; : S |
|1629021AA  Electrical Metering - O&M Approval 15-Sep09  03-0ct-09 | : f j } : f : : : } :
16411.01AA Disconnect Swrtches Appmval Oi-bec;kJS A I4-Jan-09 A ’ T _________ _ i Drsc‘c;nnect Swnphes . Approv:al ------- _________ --------- ---------- iiiiiiii B
i 16420.01 AA Motor Control Centers - Approval 12-Dec-08 A 14-Jan-09 A _ Mntor Contral Centers Apptoval : :
| 16420.21AA Motor Control Centers - O&M Approval 27-Mar-09 A 13-Apr-09 A . - Mmm Control (‘enters O&M Approval
| 16422.01AA Combination Starters - Apprnval 12-Dec-08 A 14-Jan-09 A [ ] Cumbmatron Starters - Appm-va] : :
| 16422.21AA Combination Starters - O&M Approval 18 Aug 09 04- Sep-09 ) ! ' ! : ‘
| 16430.01AA Deadfront Switchboards - Approval i - 23-Jun-09 A'_ _29 -Jun09 A [ """"" """"" ”””””” 7777777 L . '
‘ 16430.21AA Dcadfront watchboa:ds 0&M NOT Approved 27 Ma.r 09 A 13- Apr 09 A ‘ H ' ; ) : =
164302244 Deadfront Switchboards - O&M Approved 23-Jun-09 A 29-Jun-09 A ; F : ; 5 | DeadfrontSwltchboa:ds.-O
16441.01AA Panelboards - Approval 12Dec08A 14-Jan09A | | | DN Panclboards - Approval | 5 | ] | :
| 16441.21AA Panelboards - O&M Approval 27Mar-09 A 13-Apr-09 A | | : : f : 5 =] Pa.nclboards O&M Approval! ;‘ ;
|164610LAA  Dry Type Transformers - Approval 12Dec-08 A 1d-Jan-09A | S " EEESEEEEN Dry Type Transformers - Approval P T ] N T
| 16461.02AA Dry Type Transformers - O & M Approval 27-Mar-09 A 13- Apr—09 A L ' - Dry Type Transfnrmers O & M Approval
| 40222.28A0 Heatede Insulated Enclosure - Approval 03-Dec-08 A 15-Dec-08 A ‘- }[eali;ede Insulated Enclosure - Approval | ‘ '
are : S D T D
(1312SPLV  End Suction Centrifugal Pumps- Para 2.06 - Bearings, Slecve & Seals  10-Aug09  11-Aug:09 | : § 3 j I : : ! | EndShes

EE— Actual Work
=1 Remaining Work €

@ Milestone

@ Critical Remaining Work
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ID Description Start Finish Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009
Oct | Nov | Dec I Feb | Mar Apr | May I Jun Jul I Aug lep

I 11317.8PLV Rotary Lobe Sludge Pumps- Para 2.04 10-Aug-09 1 1-Aug-09 4 ¥ [ : X | ! \ ¥ i © [ Rotary Lo
| 11373.SPLV  Packaged Positive Displacement Blowers- Para 2.05 ' 10-Aug-09 11«Aug-09 : f : : : : f f f ; ! I Packased
| 11385.5PLV Submersible Mixers. Direct Driven- Para 1.03C&D ]O-Aug—ﬂb ll-Aug-OQ : Subm;arsi‘:
| 13419.8PLY Ultrasonic Level Transmitters- Para 1.04 10-Aug09  11-Aug-09 5 ; : : ! 5 D Ultrasonig
| 13425, sPLV Pressure Switch and Fittings for Sewage and Sludge- Para 1,03 10-Aug09  l-Auge09 | } 5 f 5 ' : ' | E D Pressure §
i 13429 SPLY Thermal Gas Mass Flow Meter- Para 1.04 10-Aug-09  1l-Aug09 | + 0T A v A oo R o P ) -’i'};e;r-n:rla-l-c
| 13430 5PLV Control Panels- Para 1.07 10-Aug09  11-Aug-09 ; f 5 : : . : : 5 ' 0 Cont
| 13438.SPLV Ultrasonic Flow Meters- Para 1.04 10-Aug-09 11-Aug-09 é 1 ; ; . . E E ‘ E j» [} Ultraso.

13445 SPLV Electric Valve Actuators- Para 3.03 - Control Boards and Reversing ... 10-Aug-09  11-Aug-09 ¢ [ Eleetric v,
| 13450.5PLV Programmable Logic Controller System- Para 1.06 10-Aug09  11-Aug08 | | } E { } } f } : f ' Programm
| 16230.SPLV Engine Generator System- Para 1.06 10-Aug-09 11- Aug -09 ’ __________ _________ _________ --------- T ------- """""" iiiiiiiii 777777777 o ) |] Engmbbﬁ
| 16261.SPLV Uninterruptible Power Supply Systems- Para 1.04 10-Aug09  11-Aug08 | ! E ; : : : ; : E ; ' Unintéerog

16265SPLV  Adjustable Frequency Drives - Para 1.04 10-Aug09  ll-Aug-09 | ! ; : 5 1 Adjustabl
| 16282.SPLY Transient Voltage Surge Suppressors 1.04 10- Aug—09. ll-fl\;“g— i 0 Transi::nt
‘ 16420.SPLV Motor Control Centers- Para 1.06 10-Aug-09 ll-Aug«-Dg . : ] Mutul% Co
‘ 16422.SPLV Combination Starters- Para 1.05 10-Aug09  1l-Aug09 | + o o o o o o T T "D Combinat
16490.SPLY Fuses- Para 1,03 10-Aug:09  11-Auge09 ! : E : : f © I Fuses: Pal
‘ 1650(.]‘SPLV Lﬁminaries- .P.ara 3.02 1.U-Aug;-.09. 11- Aug 09 : I Lumirf!arie

[ 00374 HCDV
| 02605.00DV
| 05500.00DV
|05500.BGDV
|05510.00DV
| 05530.LSDV
| 08110.00DV

| 08710.00DV

| 10420.00DV

10430.00DV
‘ 10522.00DV
‘ 10810.00DV
11215.00DV
‘ 11241.00D0
' 11265.00DV
| 11286.00DV

Aluminum Digester Covers - Delivery
Manhole - Delivery

Metals - Delivery

Aluminum Bar Grating - Delivery
Aluminum Handrails - Delivery

Aluminum Covers @ Lift Stations - Delivery

Door Frame Delivery

"Finish Hardwan: Dc].lvcr},
Plaque - Del]very

Signs - Delivery

Fire Ettmgu:shcr - Dslwcry

Toilet Accessories - Deluery

Centrifugal Pumps - Dehvery

Owner Furnished Polymer Feed Equipment - Delivery
UV System - Delivery

Slide Gates - Delivery

29-Jan-09 A

09-Apr-09 A 09—Apr-09 A

18-Dec-08 A 18-Dec-08 A
09-Feb-09 A  09- Apr 09 A
27.Jul-09 A 27-Jul-09 A
14-Jul09 A 14-Jul-09 A
19-Jan-09 A 19-Jan-09 A
20-Nov-08 A 20-Nov-08 A
22-Jan-09 A  22-Jan-09 A
20-Feb-09 A | 20-Feb09 A
18-May-09 A 18-May-09 A
20-Feb-09 A 20-Feb-09 A
20-Feb-09 A 20-Feb- 09 A
29.Jan-09 A
30-Mar-09 A 31-Mar-09 A
03-Aug- 09A 21-Aug-09* '

09 Feb 09A 23-Feb-09 A

| Docr Frame De]wery

Aluminum Co"vers @ Lift Stations - De]wery

1 lesh Hardware Delwery
| Plaquc DrIm:ry

o s =
| Fi.n: Em’nguisiler - Dclivefy :
| Tmlet Accessorles Dellvery
| Cenmfugal Pumps ~ Dehvery :

Slide Gates -‘ Delivery I

V I Owner Fumlshed Polyrner Feed Equment Delwery

| : Aluminum Bar 4

I Aluminum Handr%i

=l Actual Work
[C—1 Remaining Work 4

B Critical Remaining Work
¢ Milestone
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((ID Description Start Finish Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009
Oct | Nov | Dec Jan | Feb [ Mar Apr | May | Jun Ju | Aug [eP
11288.DGDV Stop Gate - Delivery 09-Feb-09 A 09-Feb-09 A | : ; : | Stop Gate - Delivery . : : ! :
11305.00DV Submersible Punps - Delivery 19-Jan-09 A 19-Jan-09 A | | ! ! | Sul'bmersihle P:urnps . Deliv:ery ; : : ! i
| 11316.00DV Sludgr: Pumps Delwery 29-Jan-09 A 29 Jan-09 A : | Sludge Pumps Dehvety
11350.00D0O Owner Furnished Bell Prcss & Grav:ty Thlcl\cncr Equlpment - Delw . 3d-§iaﬂ0§ A 31 Mar 09 A I Qwner Fumlshed Belt Press & Grawty Th:cLencr Equipment - De]
11373.00DV P.D Blower - Dehvery 22-Apr 09A "2—Apr-09 Al : : : : : I P.D Blower - Delivery : }
| 11374.00DV Aeration Equipment - Delivery 31-Mar09 A 31-Mar-09A | 1 - o o T |_ " Atation é{ll‘llﬁ;ﬁe},} . iD-c_ll-v_cr-y: ____________ . -
| 11377.00DV Mixers - Delivery ) 16-Feb-00 A 09-Mar-09 A : _ Mlxers Delivery 5 ‘:
Metal Building - Dc]lvcry 02Mar-09 A 02-Mar-09 A | ' I Metal Bmldmg Delivery :
13133.FGDV - Flberglass Shelter - Delivery 22-Jan-09 A  22-Jan-09 A ] Ftberglass Sheher Deliv Bry :
13133.HBDV Hot Box - Delivery 15-Jan-09 A 15-Jan09 A | : ; | Hot'Box - Delivery : : } : E :
Parshall Flume - Delivery 06Jan09 A 06-Jan-09A | + o T '| Parshall Flume- Delivery  © .+ 1O A A L
140000000 Owner Furnished Conveyor - Delivery 30-Mar-09 A 31-Mar-09A | ; ; : : B Owner Fuinished Conveyor - Delivdry :
| 14650.UVDV  Jib Hoist - Delivery 04-Dec-08 A 04-Dec-08 A 1 Jib Hoisi - Delivery 5 : } f ;
15589.00DV Pressure Tank - Delivery 06-Jan09 A 06-Jm09 A | 5 : " | Pressuré Tank - Delivery 5
old Installatio 06-018 3 L : - T T 5 5
01100.001G Mabilization (06-Oct-08A 31-Dec08A | . (NSNS obilizaton . o T A o r T C
| 01658.D1IG Shakedown - ngester & Aeration (Phase 1) 20- Aug-OQ 30- Aug-09 | : f ! ! : : : : = s
01658.D2IG Sha.k::down Digester & Aeration (Phase 2) 30-Aug—09 OS-Sep—USF ' ! . H 5 . ! i ] \ | I 1]
01658.D31G Shakedown - Thickening System (Phase 3) 08-Sep-09 09-Sep-09 o f : 1
| 01658.LSIG Shakedown - Lift Stations | 09-Sep09 11-Scp 09* Sl o _________ _________ o S o Ko o L g !
| 01658.UVIG Shakedown - UV Structure (Phase 4) 04-Sep-09  05-Sep- -09 : : : 5 5 : : E : : : '
| 01700.001G Cleanup and Demobilization 13.Jul09 A 09- Sep- 09 : : : E : : E { D =
! 02003.001G Demolish Sludge Beds . 20-Oct-08 A 18-Nov-08 A _ D::mol:sh S]udg:: Beds .
02015.001G Divert Flow thrcugh UV Structure 27- Aug 09 27- Aug-09 i | 1 3 ; ] 'Di
02210.81G  Site Gradm;, ) 22-Jun-09 A 11 -Aug-09 : } : _| Site Grad]
i 02210.UVIG Excavation - UV Structure . .02 -Feb-09 A 11-Feb-09 A ’ T --------- ————————— --------- i I ‘E;;;;-,:;v:;ncn; UVStru:mre N 777777777 777777777 7777777777777777777 -
| 02220.UVIG Backfill - UV Structure 03- Apr—09 A 25-un-09A | | : : ! ! : ‘Backﬁ.ll UY Structure f
‘ 02240.00IG Excavate - Lift Station. Thml\emng Bulldmg &D 06-Oct-08 A 10-Dec-08 A i _ Excav;ite Lift Staﬁon Thickcmng Bm]dmg & D : :
| 02241.001G Backfill - Lift Station, Th|cl\enmg Bulldmg & Dlgesler 16-Feb-09 A 11-Jun-09 A i I 5 : 5 ﬁiﬁ Backﬁ_l.l Lift Station, Thlckenmg B
02241.8TIG Backfill - Underslab - Thickening Bmld.mg 16-Feb-09 A 1_7-Apr-09 A “ Bﬂckﬁ]l Underslab Thlckenmg Bulldmg | :
| 02241.011G Engineered Fill - UV Structure 1Feb-09 A 17Feb-09A | L VT b B Engneered Fill- UV Smuotwe 4T L
| 02241.UAIG Backfill - UV Structure 16-Apr-09 A 19-Jun-09 A : : : E E E : _- Backﬁll uv Stmcn:.re f
| 02271.001G Riprap 24l 09A  17-4 T ; ; : ; : ; ; —] R.lprap
| 02510.0018 Asphalt Paving & Base 10- Aug 05 A 20- -Aug-09 ‘ ; : = Aspha
02575.001G Pavement Repairs 2-0uk09 A 19-Aug09 | E 1 ! ' 1 ; B [ raenm

=l Actual Work
[C—1 Remaining Work @

Critical Remaining Work
€ Milestone
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(/ID Description Start Finish Qtr 4, 2008 Qtr 1, 2009 Qir 2, 2009 Qtr 3, 2009
Oct | Nov | Dec | Feb | Mar I May | Jun Jul | Aug [eP

02605.041G Manhole No, 4 30-Jun-09 A 10-Aug-09 ! : : : ; — Manh¢1e

| 02605.LSIG Lift Station Precast Manhole - Installation 29-Dec-08 A 31-Mar-09 A — Lift Stanon Precast Manhole Insta].latlon ; :

| 02605.UVIG Manholes - Lines 5 & 6 20-Apr-09 A 10- Aug—09 f | ; : 5 f —_ Manhnles

| 02605.VBIG Valve Box Precast Manhole - Insta]lanon 23-Mar-09 A 26-Mar-09 A : 7] :\' alve Box Precast Manhele ]nstallatlon

| 02620.001G Storm Drainage System 26-May-09 A lO-Aug-09 A ; _ Storm 'Drm

| 02931.0018 Rcc]a.manon Seeding | 24-Aug-09* 27-Aug-b9 ) 7777777777 777777777 777777777 777777777 A --------- --------- r 777777777777777777 o O I i Re
03110.DGIG Stair Foundations at Digester TS V[ay-OO A 70-May—09 Al ] Stalr Foundano‘ns at Dlgcslcr o
03110.UVIG Monorail Foundations - UV Structure 0lJun09 A  12-Jun-09A | f : | : - Monarail Foundations - UV Strix...

| 03120.8TIG Footings - Thickening Building 19-Nov-08 A 21-Jan-09 A _ Footmgs Thlckcnmg Buﬂdmg ' : : :

‘ 03150.BFIG Columns - Belt Press & Gravity Thickener 14-Apr-09 A 21-Apr-09 A ! = Columns Belt Press & Grawtv Thw!c?x_rc_r ________ |

03200.DGIG Walls - Digester 31Dec-08 A 20-Apr-09A | | o T _ ] 7\7#-‘{11;':51@&;:&; _______ L E f

| 03200.DGIS Wall Reinforcing - Digester 22Dec-08 A 02-Jan09A | ! : f - Wall Rcmforcmq D]gcst::r : ! f : :

| 03200.5TIG Walls - Thickening Building 26709 A 10Feb-09 A | ; — Wall{ - Thickening Building | f

| 03200.UVIG Walls - UV Structure 04-Mar-09 A 14-May-09 A : 3 ; : : : _ Walls - UV Structure . :
03350.BAIG Slab - Blower & Electrical Rooms 24-Mar09 A 07-Apr-09 A | ! : 5 5 : BB Siab - Blower & Electrical Rooms :
03350.BBIG Slab - Blower Foundation 18Mar09 A 23-Mar09A | T o A ’sia’b’ éi&&ééé&.iua;{l;{l" """"" /A B o
03350.BFIG Slzb and Sump - Belt Filter Press 16-Mar-09 A 30-Mar-09 A | | : F : : ! B Slab and Simp - Belt F.ner Press | ! f

‘ 03350.DGIG Slab Formwork - Digester 24-Nov-08 A 10-Dec-08 A - Slab Fom:wuri\ D:g::stcr

| 03350.DG1S Slab & Dowel Reinforcing - Digester 08-Dec-08 A 16-Dec-08 A 5 + El Slab & Dowel Reinforcing - Digester : : ! :

\ 03350.DPIG Slab Placement - Digester 17-Dec-08 A 18-Dec-08 A | : ] 51ab Placement - Digester : . : .

| 03350.EQIG Houskeeping Pads - Thickener Building 13-Apr-09 A 20-Apr09A | e A o T D m 'Illbusl(-c;:i);r;g_f-’b-.d-s- _ﬁ{cf\éﬁé{édﬁéﬁ VA L
03350.GNIG Slab - Generator 02-Tul0S A 06-Jul-09 A | E : : ; f : : I Slab - Gcncratcr

| 03350.LSIG Base Slab - Lift Station Manholes I3-Dec-08 A 24-Dec08A | : | B ase Slab- Lift Station Manioles | : l ; P
03350.LTIG Slab - Lift Station Collar 09-Jun-09 A 06-Jul-09 A : : : : : : } : ﬁ Slab - Llft Station Col

| 03350.PPIG Slab - Propane Tanks 18-May-09 A 2"'-May-09 Al : ; 5 : } 5 ! B Slab- Propane Tanks ;
03350.5TIG Slab - Sludge Thickening Building 13-Apr09 A -Ap-09A [T T o o o . ) -élab- Shidgs’ '}ﬁl]:i\;ﬁﬁg—éédd}:}; N 'J 777777777 f N

03350.5UIG Sidewalks & Drive Pads - UV Structure _ 22-hm-09 A 07-Jul-09 A : 5 _ Sidew alks & Drive Pads ]

‘ 03350.SWIG Sidewalks & Drive Pads - Sludge Thickening Build 15-Jun-09 A 03-Aug-09 A | : ! ; ! ' : _ Sldewal.ks &1

03350.TCIG Slab and Sump - Truck Drive Canopy 27-Apr09 A 12-Jun-09A | ; : :‘ : f _-_ Slab and Sump - Truck Drive Canog

| 03350.TWIG Temporary WAS Pump Pad 22-Jun-09 A 25-Jun-09A | ! 5 5 ; : 5 ;‘ 5 } B ‘Temporary WAS Pump Pad
03350.UFIG Base Slabs - UV Structure Feb-09A 24Feb09A | - T o T [ Base _si;{b_s_i_L}if's'&{&ulxe 7777777 3 777777777 o o v

| 03350.UTIG Slab - UV Trough 20-Apr09 A 07-May-09 A 5 - Slab - uv Trough 5
03350.VBIG Base Slab - Valve Box Manholes 22-Apr-09 A 24-Apr-09 A 1 i ' ] Base Slab - Valve Box Manholes ‘
03350.XFIG Transformer Slab 15 Apr 09 A 21-Apr-0§ A i m 'Eransfomer Sllab

| 042205716 Masonry 07-May-09 A 28-May-09 A [ I | : ! _1 ; | B | Masonry | 5 }
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(D Description Start Finish Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009
Oct | Nov | Dec | Feb | Mar | May | Jun [ Aug [P
| 05140.8TIS Monorail Hoist Fram.m&, Thickening Bu:ldmg 22-Tun-09 A 11-Aug-09 ; i ! : ! ; ! : _I Mono:rall
|05410.001G Metal Stud Fr:umng & Furring 29-Apr-09 A O4-Jun09A | ! ! : : ; ; f -- Metal Smd Framing & Furring :
|05510.001G  OFE Access Platform & Stair - Installation 04-May-09 A 22-May-09 A ; ; f f : f 5 BB OFE Access Flatform & Stair - Installation
| 05510.0G1G Aluminum Stairs @ Digester 21 May-09 A 27-May-09 A | E 5 | Aluminum Stairs @ Digester :
| 05520.DGIG Aluminum Handrails @ Dlgester 15-Jul-09 A 21-Jul-09 A = A;]uminu.m Ha]ildra.
|05520.UVIG  Aluminum Handrails @ UV Structure 00409 A 30-Jul0sA | o o T o T o P T o |T Aluminum "™
05530,001G Aluminum Grating & Decking - UV Structure 2900109 A 10-Aug09 | : : ; ; : ; f f : _ Alumin.
05530.LSIG Aluminum Covers - Lift Stations & Valve Boxes 03-Jun-09 A 04-Jun09 A | | f 5 5 ] Aluminuim Covers - Lift Stations & Val
‘.055;30.31‘1(} Aluminum Gratings - Thickener Building Floor Openings 29109 A 30-Jul-09 A ‘ I Aluminum ‘Gra
‘ 05535.001G Aluminum Cover Installation - Digester o C18Jun-09 A 27-Jul-09 A : : _ ' Aluminum Cove;
‘ 07205.001G Perimeter Insulation 09-Feb- 09A 17-Mar-09 A ’ --------- 777777777 --------- _________ T _7 Penmetcrlnsulatlon -------- B 7 --------- '- a
\ 07213.RFIG Tnsalation - BuxIdmg Roof 29- Apr-09 A 30-Jun-09 A : : ! ! ! : _— Insular_mn Building Ruof
‘ 07213.WLIG [nsulatmn Bl.u.ld.].[:q= e Walls 15 Jun 09A 19—]un—09 A ] Insu]atmn Bul]d.mg Walls :
| 07920.001G Caulking 10- Aug—ﬂQ 10-Aug.-09 ' : ' ! ! : : } : } ¢ 1 Caulking
| 08210.8TIG Door and Hardware Installation 09-Jul-09 A 10- Aug-09 A : : ! ! : : ! | RN Door and }
083300018 Overhead Doors 09-Tun09 A 09-Jun09A | © o T o A o o | 6\;‘3}1}&7&17)5&-5' N T
08810.001G Glazing N 20Juk09 A 07-Aug09A | : : f ; : B Glazing
‘ 08810.KWIS Kalwall Glazmg Panels 02Jul-09 A 02-Jul-09 A | Kalwall Glazmg Pa.ncls
‘ 09910.DEIS Ehterwr Concrete Pamtmg ngester 76 May—09 A "S-May-ﬂ‘? A I + Exterior Cencrete Pa.mtmg Dlgester '
‘ 09910.DGIS Interior Concrete Pa.mh.ng ngcster 27 Apr-09 A 27 May—GQ A —=‘ ‘Interior Concrctc Pa.n'ltmg Digester
‘ 09910/.5&5‘ Exterior Pamt'mg Thlckenmg Bl.uld.mg 01- Jun 09 A 03 Jun-09 A ’ --------- 777777777 --------- r --------- T 777777777 --------- r --------- I ] Extencr Pamtmé Thicl\enmg But]ﬂmg
09910.5118 IntcnurPa.mtmb Thlckenmg Building 04-Jun-09 A | 20-Aug-09 ! E : ! f : : : | I 1meml
| 09910.UEIS Exterior Painting - UV Structure 15-un-09 A 18-Jun-09 A : : ; : ; B Exierior Painting - UV Structi "
| 09910.UVIS Interior Painting - UV Structure  15-Jun-09 A 18-Tun-09 A 1] Im:erinr Painﬁng', uv Struct:'u‘e
-ID4ZD.OOIG . Plaque Installation . o 10- Aug-ﬂg K 10 Aug-09 : | P]aque h'
10430.001G Signs - [nstallation 28-Aug09 A 26-Aug09 | T T o Ty v o ST : : :
10522.001G Fire E‘mngulshcr Installation ‘D3-Al;lg-09 A 24 A.l-.lg-09 ; - 7] IFir::
10810.001G Toilet Accessorics - Installation 20-Avg- 09*%  24- Aug-09 ; : : 5 ) 5} ‘:.I'oil:
11215.001G Centrifugal Pumps - Installation © 26-May-09 A 27- May 09 A i 5 : | |Centrifugal pumps - Installation
|11241.001G  OFE Polymer Equipment - Instal]anon 20-Tul0S A 27 Aug—-OQ Al ¢ 5 | ' } { 5 ' | : [ e
1265.001G UV System - Installation 10-Aug-09 A 27-Aug09 | T T R oo o T L L . U
i 11265.FITV UV System - Inspectmn & Corxumsmonlné ] Ei-Aug-Og* 63-Sép;6§ o : ; i i
i 11280.001G Slide Gates - Installation 18-May-09 A VVZOV-May-V09.1§ ] Sljde Gates - Iristallation
| 11288.DGIG Stop Gate Installation 06- Apr—OQ A 06-Apr-09 A Stop Ga:te Installatioﬁ
| 11296.001G Telescoping Vﬂlve [nsta]lauon l]-]un-09 A ! 1_5":.[1{1_1-99".4 [} Telescopmg Valve lnsta.llat.lon

EE— Actual Work
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qimD Description Start Finish Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009
| Nov | Dec | Feb | Mar | may | Jun I | Aug |ep
l 11305.001G Submersible Pumps Installation - Lift Stations 15-Jun-09 A 19-Jun-09 A ! [ . i & Y ! ! ¢ 7] Submerstble Pumps Insta.llanon E
11305UVIG  Submersible Pumps Installation - UV Structure Ol-Jul0S A 06-Julk09A | f : : f : : : f B Submersible Pumps lhst|
‘ 11316.001G DS & TWAS Pumps - Insta]lanon 77—Apr-09 A 30- Apr-09 A ) ' DS & TWAS Pumps - fnstallanon : i
| 11316.TWIG Tcmpora.ry TWAS Pump - Installation 01-Jul-09 A .OI-Jul 09 A : : : 5 5 f | Temporary TWAS Pump T
| 11330.VWIG Wire Screens - Installation 29-Jun-09 A 10- Aug—09 - : : Wire Scrc
| 11350.001G OFE Belt Press & Gravity Thickener - Installation ”I-Apr 09A 1l-Aug09* | | ! DT o [ I __l " OFE Belt
| 1370 001G P.D. Blower - Installation 27-Apr-09 A 28-May-09A | ! E : : : _=I PD. B]owcr Installatlon e
‘ 11374.001G Aecration Equipment - Installation 26-May-09 A 19-Jun-09 A _ Aeratlon Eqmpmc:m - lnstallan.u
‘ 11377.001G Mixers - Installation 17-Jun-09 A 02-Tul-09 A ; : B Mixers - Installation
| 13122.001G Metal Building Frame - Installation 20-Apr-09 A 01-May-09 A 5 5 o : L - - Metal l_amldm;,_gr?;_ne a_ Installation _: 777777 .
| 13122.R51G Metal Building Siding & Roofing - Installation 29-Apr-09 A 08-Jul-09A | ! | : : ! : : _-— Metal Bm]dmg Sldmg &
| 13133.FGIG Fiberglass Shelter - Installation 06-Tul09 A 06-Jul09A | : ) : : ; 5 : ; | Fiberglass Shelter - mistal
| 13133.HBIG Hot Box - Installation 29-Jun-09 A 29-Jun-09 A I Hot Box - l‘:nstallat:on
| 13520.001G Relocate Existing Sampler 10-Aug-09  10-Aug-09 | ‘ : ! : : 3 : : : ¢ | Relocate B
13430.001S Plant Control System - Verification and Checkout 24-Aug-09*  27-Aug-09 : 5 : : 5 : 5 3 : : @ Pl
| 13430018 Plant Control System - Operational Assistance 16-5ep-09  17-Sep-09 | 1 T T o A T A T o ________ -
| 13430.5M1S Plant Control System - Software Modification 10-Sep-09  16-Sep-09 f : : : ‘ ! ! 'l
‘ 13445.001G Parshall Flume - Installation 27-May-09 A 08-Jun-09 A | : : : E - Parshall Flume - Installation f
| 14550.001G OFE Conveyor - Installation 27-Apr-09 A 10-Aug-09 . : f : : 5 _— OFE Gonv
| 14620.L51S Hoist Installation - Lift Stations B 16-un09 A 26-Aug-09 7 P L o o -1 !7};19:'
| 14620.5T18 Hoist Installation - Thickening Building 06-Aug09 A 27-Aug-09 | 11 L T . T P } B A T
| 14620.UV1S Hoist Installation - UV Structure 03-Aug-09 A 06- Aug09A | f ! : F : : : : ; ‘l Hoist msml
‘ 14650.UVIG Jib Hoist Installation - UV Structure 01-Jul-09 A Ol-JuI-OQ A i [ Jib Hoist lnstal]anon U‘v’ 9
| 15000.UWTS Drain, Waste & Vent - Under Slab 05-Mar-09 A 13-Apr-09 A | : f f f == Drmh Waste & 'v’em Under S]ab : !
| 15012.BAIG Process Air Lines - Installation 05-May-09 A 18-1un-09A | : | I Pricess Air Linés - Insalatidn
| 15031.011G Piping - Lines 1. 19 & 20 18May-09 A 05-Jun09A | | . S P P T o BB pipngLines 119830 P
15031.021G Piping - Line 2 Ol-Jun-09 A OLTul-09A | 5 : ;' } : E : B i - LGe 2 :
| 15031.031G Piping - Line 3 04-May-09 A 07-Jul-09A | ' : ; : i f : : == Piping +Line 3 ;
| 15031.051G Piping - Line 5 11-May-09 A 15-May-09 A : LB Piping - Line 5 :
| 15031.061G Piping - Line 6 27-Apr-09 A 01-May-09 A ; o N _________ 57 o _________________ .  Piping - _L_n_u? 6 : . . ]
| 15031.111G Piping - Line 11 26-Mar-09 A 11-Apr-09 Al : } : : : _ Plpmg Line 11 ! ' : !
15031.121G Piping - Line 12 08-Apr-09 A 13-Apr-09 A | | f : ! : E ! B Pipitg-Line 12 : f :
' 15031.141G Piping - Line 14 10-Apr-09 A 13-Apr-09 A | : f : : : ' B Pipidg-Line 14 | f E f
I 15051.BPIG Piping - Belt Press 12-May-09 A 21-May-09 A : = P;plng Belt P:rcss
| 15031.0G1G Piping - Digester 15-Jun-09 A 19-Jun-09 A | ! ; ‘ : : ! : ! © B Piping- Dlgestar !
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Tatsch Construction, Inc. Phase 1A - Sludge Handling and Ultraviolet Disinfection
. Data Date: 10-Aug-09 Revised:10-Aug-09 17:04
208 Highway 180 West, Silver City, NM 88061 PrOJ eCt SCh edUIe
(1D Description Start Finish Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qftr 3, 2009
| Nov | Dec Jan | Feb | Mar Apr | May | Jun Jul [ Aug [eP
| 15031.GTIG Piping - Gravity Thickener 27-Apr-09 A 12-May- 09A | 4 : : ! : : - Plpmg Gravity Thlckcncr ; :
| 15031.LSIG Piping - Lift Stations & Valve Vaﬁlts 27 Apr-OQ A 01-May-09 A : . Piping - L\ﬂ Stations &. Valve Vaults
| 15031.PSIG Piping-Pump SKd C 26May09A 28May-09A : f ; ; ; ' f : 0 : Piping- Puinp Skid | ;
| 15031.PTIG Piping - Pressure Tank B . T IS-May-O‘B A 23-Tul-09 A . _ P%:pmg Pre,sslere“l
| 15031.5P1G Piping - Siudge Pumps ' © 20-Apr09A  13May-09A| ! : f 5 ; : : B Pipinz - Sludge Pumps :
15031 TRIG Piping - Underslab - Thickener Building  23Feb09A 23-Marn09A | & N T R T __ }_.I;,;,; _dliéd};m;' ﬁ{,é](é@} i;ﬁ}l}jj,{g; 777777777 S A
15031.TWIG Piping - Temporary WAS Pump - IS-Jun:()S;;G\. 25:.Tun-69 AV 7 ) : l | == Pxpmg Tempora.ry WAS&
15031.UVIG Piping - UV Structure o  22un09A  06-Jul09A : - Piping ~UV Sm.lcture
15061.10IG Piping - Potable Water Line 10 0l-Jun-09 A 22-Jun-09 A ‘ _ Plpmg Potable Water me 10
15061.221G Piping - Lines 22 & Yard Hydrants 15Jun09 A 09-Jul09A | } E E i } : | DN Piping - Lines 22 & Yar
15061 PYIG Piping - Polymer Solution 01-Jul-09 A 'os-Aug-m A Ty T o o T o o _ |Piping 71‘)61}
‘ 15061 WWIG Piping - Washwater at Belt Press & G-mwty Tluck ) o 04:”May-09 A 12-Jun-09 A - P:pmg Washwater at/Belt Press &
\ 15063.091G Plpmg Line 9 15-un09 A 06- Aug—09 A 5 5 | | : : ; — Plpmg Lin
15075.151G  Piping - Line 15 - o ' 23.Mar-09 A 2S-Apr-09A ; : : | : B | Piping - Line 15 5 ; :
1507521IG  Piping-Line2l - | BMar9A 28-Apr09A | : f : i f _ Piping - Line 21 f : f
15075.DGIG  Piping - Sclution Feeds to Digester 04-Aug-09 A 10-Aug-09 I S o A Ty o o T 7151{;{1{5;7 .S
15260.001S Pipe Insulation ' ' )  1-Aug09  Tl-Aug09 1 E : ! : f : : : | Pipe Insu]
15589.001G  Pressure Tank- Installation o | 26-May-09 A 23-Jul-09 A 1 : f ] _ Prcssurc Ta.nk In|
16010.DGIS  Electrical - Digester T '  0lun09 A 20- Aug—UE) - 5 } ] : _ Electri
16019. iBIS EIectrlcal MCCLA & B to Bu:ldmg Dram Lift Pumps (D.:Sll & D dS-ju;-BgiA 06- Aug-OQ A _ Electncal -
16010.L51S Electrical - Lift Station 11-May-09 A 13-Aug09 | o T A UL T o _ ) 7}571:‘3&;1:::;1
16010LTIS  Electrical - MCCIA & B to Thickener Drain Lift Pumps (D3521 & .. 08-Tn-09 A 06-Aug-09A | ' ; | f : ; f f ﬁ Electrical -
16010.5BIS Electrical - MCC1A & B to Blowers 1,2 & 3 06-Tul-09 A 06-Aug-09 A : : : ! ! : : f | R  Electrica’
16010.SCIS  Electrical - MCCLA Sludge Cake Conveyor o B 1§-i{1ﬁl0§ A 06 Aug-oéfA’ E E E } ! ! E ﬁ Elecmcau
16010.SFIS Electrical - MCC1 A to Belt Filter Press (D3124A & B. D3125) Floc 15-Tun-09 A 29-Jul-09 A | : : f | ! ! _ Electrical - MC
16010.SGIS Electrical - MCC1B to Gravity Belt Thlclxener{D.aM-ﬁA& B, D314... lo-iim-og}a 27.0u00A | ; f ! ! : X ] ; _ ‘Electrical - MCC
16010.SLIS Electrical - Sludge Thickening Bulldmg 17-Feb-09 A v?-Aug,-oém _— 'Elq
16010.SMIS Eleotrical - MCCIA & B o Mixers D3210, 20 & 30 T IS-ul09A  05-Aug09A | ; ; ; } 5 ' ; ; | SN Elcctric -
16010.551S Electrical - MCCLA & B to Dlgested Sludee Pumps 1 &2 ' 0%-Jun-09 A 04-Aug09A | : : ! ! : : ! | S T-cticil- M
16010.STIS Elcctrical - MCCIA & B to TWAS Pumps (D3151 &D3152) 08-Jun-09 A 04-Aug-09A | E : ! ! : : ! | R :lcctrical - M
16010.5WIS Electrical - MCCIA & B to Belt Wash Pumps 1,2 & 3 | 03Uun-09 A 03-Aug09A | B prT A A S A _ * Bloctrical - M
16010.TWIS  Eleatrical - Temporary WAS Pump  03-Aug09 A 1l-Aug09 : : 3 : 'l Electrical
16010.UEIS Electrical - 30ATS| & 2 to UV Equipment C 10Aug09  TAug0d | ; | } : ! : ' [l Elestrical
16010.UGIS Electrical - Engine Gencramr to 30ATS1 & 30ATS2 0 -Aug-09 A 10-Aug09 | - : ! f : E } ! B Electrical
16010.UPIS Elcctrical - MCCIA & B to Washwater Pumps 1&2  O1-Jul09 A 14-Jul09 Al f ; : f f : f B Elecirical - MCCLA &
= Actual Work B Critical Remaining Work
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208 Highway 180 West, Silver City, NM 88061

Project Schedule
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({ID Description Start Finish Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009
Oct | Nov | Dec Jan | Feb | Mar , May ] Jun Jul | Aug [ee
16010.UUTS Elcctrical - MCCIA & B to 30ATS1 & 30ATS2 O1-JuL09 A 14-Jul-09A | ° : : ! : : ; B Eleotrical - MCC1A &
16010.UVIS Electrical - UV Structure 04-May-09 A 3l-Aug-09 | : ; ; : ! f -— . e
| 16010.vEIS " Electrical - Site 05-Jan-09 A 12-Aug-09 __ Electfical
[ 16010.YMIS Electrical - Main Service to MCCIA & B 06-Apr 09 A 04-Aug-09 A 5 : ' : : 3 : —-— Electrical - M
| 16115.001G Chemical Solution Feed Conduits 20-Apr-09 A 10-Aug-09 E ; ! E ! ! : __ Chemlca.l
‘ 16115.UVIG Hydraulic Conduits - UV smcture 04-May-09 A 04-May-09 A 7 777777777 --------- iiiiiiiii ‘ 777777777 T 777777777 o | ’ _Hydraull,c Condults : UV Stru;tu.r:: --------- ¥
est or Start-up Inspectic ' s | | | | | : | | ; | |
i.O 1490.001G Digester Leakage Test mm ] Dligester Leaka:ge Test | ; :
| 11317.585V Rotary Lobe Shudge Pumps - Start Up 31-Aug09  31-Aug09 ; R
| 13445558V Electric Valve Actuators - Start Up |3 l-Aug—09 01-8ep-09 o . o o I N . S B o N =
\ 16265,835V Adjustable Frequency Drives - Start Up 10-Aug-09 10-Aug-09 : ! : } : : : 5 } © 1 Adjustablg
| 16430.885V Deadfront Switchboards - Testing 25-Aug09  26-Aug-09 ! E : ! ! : : : : : : [ Ded
aining of Owne i : : 3 : i 5 i : : i :
{I 1240.0TTV Ultraviolet Disinfection Equipment - 6 Hrs Training WW ! : . I
|113100TTV  Submersible Sewage Pumps - 2 Hrs Training 09-Sep09 10-5ep-09 ; 7 ) b - | o
11312.0TTV End Suction Centrifugal Pumps - 2 Hrs Training 3l-Aug09  3l-Aug09 | 1 A A """"" . L - i T b e | E
11317.0TTV  Rotary Lobe Sludge Pumps - 8 Hrs Training 01-Sep-09  01-Sep-09 : j 5 } : ; { f f j 5 [
11373.0TTV Packéged Positive Displacement Blowers - 4 H.rs Training 20- Aug-U‘? . 24~Aug-09- 1] El’ack
. Electromagnetic ?lowmeters -3 Hrs Traim'ng" o 09- Scp—09 . 10-Sep-09 i ; : |
| 16230.0TTV Engine Generator System - Training 07-8ep09  07-Sep-09 : ; : ! : f [
| 16430.0TTV  Deadfront Switchboards - 2 Hrs Training 26-Aug09  27-Aug09 | I e e T b T i i A F S e
| 16742.0TTV Automatic Dialers - Training l'n'-Scp -09  21-Sep-09 ! : : | : : ! : : : 5 :

=l Actual Work
=1 Remaining Work ¢
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